UNCLASSIFIED

Exhibit R-2, RDT&E Budget Item Justification: PB 2019 Missile Defense Agency

Date: February 2018

Appropriation/Budget Activity R-1 Program Element (Number/Name)
0400: Research, Development, Test & Evaluation, Defense-Wide | BA 4: PE 0603896C / Ballistic Missile Defense Command and Control, Battle Management &
Advanced Component Development & Prototypes (ACD&P) Communication

COST ($ in Millions) Prior FY 2019 | FY 2019 | FY 2019 Cost To Total

Years | FY 2017 | FY 2018 Base oco Total FY 2020 | FY 2021 | FY 2022 | FY 2023 |Complete| Cost

Total Program Element 2,212.623| 465.433| 454.862| 475.168 - 475.168| 515.239| 494.873| 492.119| 515.529| Continuing| Continuing
MDO1: Command & Control, 1,537.745 278.263 270.033 279.389 - 279.389 291.528 280.506 279.616 289.122| Continuing| Continuing
Battle Management,
Communications (C2BMC)
MCO1: Cyber Operations 5.730 1.587 5.305 7.651 - 7.651 26.943 16.180 15.923 23.989| Continuing| Continuing
MTO01: C2BMC Test 183.985 56.125 57.302 54.100 - 54.100 54.712 55.539 50.661 52.342| Continuing| Continuing
MX01: Command & Control, 397.104 111.323 103.440 112.910 - 112.910 119.861 120.577 123.051 126.959| Continuing| Continuing
Battle Management,
Communications (C2BMC)
Development Support
MD40: Program-Wide Support 88.059 18.135 18.782 21.118 - 21.118 22.195 22.071 22.868 23.117| Continuing| Continuing

Program MDAP/MAIS Code: 362

Note

FY 2017 MISSILE DEFEAT ENHANCEMENTS REPROGRAMMING (FY17-26 PA): +$16.300 million was required to address emergency warfighting readiness

requirements in support of Mobile Sensor Integration Program and Advanced Discrimination. Additional details are available at a higher classification level.

FY 2018 MISSILE DEFEAT AND DEFENSE ENHANCEMENTS (MDDE) BUDGET AMENDMENT: +$24.747 million is required to address emergency warfighting

requirements in support of Mobile Sensor Integration Program, Advanced Discrimination, USPACOM Joint Emergent Operational Need Statement (JEON), and Aegis
SM-3 Block IIA Missile Test. Additional details are available at a higher classification level.

A. Mission Description and Budget Item Justification

The Command and Control, Battle Management, and Communications (C2BMC) program is the integrating element of the Ballistic Missile Defense System (BMDS).
It is a vital operational system that enables the U.S. President, Secretary of Defense and Combatant Commanders at strategic, regional and operational levels to
systematically plan ballistic missile defense operations, to collectively see the battle develop, and to dynamically manage designated networked sensors and weapons
systems to achieve global and regional mission objectives. Systems linked through C2BMC include Patriot, Terminal High Altitude Area Defense (THAAD), Aegis
Ballistic Missile Defense (BMD), Aegis Ashore, Ground-based Midcourse Defense (GMD), and Army Integrated Air and Missile Defense Battle Command System
(IBCS), and sensors such as the Army Navy/Ground Transportable Radar Surveillance model 2 (AN/TPY-2) Radar, Sea-Based X-Band Radar (SBX), Homeland
Defense Radar - Pacific (HDR-P), Homeland Defense Radar - Hawaii, Space-Based Infrared System (SBIRS), and BMDS Overhead Persistent Infra-Red (OPIR)
Architecture (BOA). The C2BMC program also works to increase coalition partners' capabilities and investigates concepts and explores system engineering issues
associated with innovative space applications for a missile defense intercept and defeat system.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity R-1 Program Element (Number/Name)

0400: Research, Development, Test & Evaluation, Defense-Wide | BA 4: PE 0603896C / Ballistic Missile Defense Command and Control, Battle Management &
Advanced Component Development & Prototypes (ACD&P) Communication

FY 2017 AMENDED BUDGET REQUEST JUSTIFICATION: $+16.650M was required to address Joint Emergent Operational Need requirements to ensure readiness of
the BMDS. $+16.650M Project MD01-C2BMC/C2BMC Development and Deployment to begin OSD Joint Rapid Acquisition Cell (JRAC)-directed efforts to develop and
field a limited capability to provide missile warning and tracking of hypersonic weapons.

FY 2017 MISSILE DEFEAT ENHANCEMENTS REPROGRAMMING (FY17-26 PA): +$16.300 million was required to address emergency warfighting readiness
requirements in support of Mobile Sensor Integration Program and Advanced Discrimination.

+$16.300M Project MD01-C2BMC/C2BMC Development and Deployment. This is a base budget requirement.

*+$10.000M was required for studies and analysis to improve communications network for Mobile Sensor Integration Program.

* +$6.300M was required to improve the BMDS ability to identify lethal and non-lethal objects. This Advanced Discrimination is required to continue to defend the
homeland, deployed forces and regional allies against evolving threats of increasing sophistication.

FY 2018 MISSILE DEFEAT AND DEFENSE ENHANCEMENTS (MDDE) BUDGET AMENDMENT: +$24.747 million is required to address emergency warfighting
requirements.

+$19.000M Project MD01-C2BMC/C2BMC Development and Deployment: This is a base budget requirement.

* +$10.000M is required to complete studies and analysis, and field communications improvements for Mobile Sensor Integration Program.

* +$6.000M is required to improve the BMDS ability to identify lethal and non-lethal objects. This Advanced Discrimination is required to continue to defend the
homeland, deployed forces and regional allies against evolving threats of increasing sophistication.

* +$3.000M is required to fund the C2BMC portion of the USPACOM Joint Emergent Operational Need Statement (JEON) to deliver an integrated Upper Tier (THAAD
and Aegis BMD) and Lower Tier (PAC3 Missile Segment Enhancement - MSE) ballistic missile defense system that expands engagement options and increases
coverage area.

+$5.747M Project MT01 C2BMC Test: required to fund an SM-3 IIA flight test, in FY19, to demonstrate a capability against threat target in support of homeland defense.
This is a base budget requirement.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity R-1 Program Element (Number/Name)
0400: Research, Development, Test & Evaluation, Defense-Wide | BA 4: PE 0603896C / Ballistic Missile Defense Command and Control, Battle Management &
Advanced Component Development & Prototypes (ACD&P) Communication
B. Program Change Summary ($ in Millions) FY 2017 FY 2018 FY 2019 Base FY 2019 OCO FY 2019 Total
Previous President's Budget 456.267 430.115 461.275 - 461.275
Current President's Budget 465.433 454.862 475.168 - 475.168
Total Adjustments 9.166 24.747 13.893 - 13.893
» Congressional General Reductions -10.239 0.000
» Congressional Directed Reductions 0.000 0.000
» Congressional Rescissions 0.000 0.000
» Congressional Adds 3.900 0.000
» Congressional Directed Transfers 0.000 0.000
* Reprogrammings 5.036 0.000
* SBIR/STTR Transfer -5.831 0.000
* FY 2017 Request for Additional 0.000 0.000 0.000 - 0.000
Appropriations
* Missile Defeat and Defense Enhancement 16.300 24.747 0.000 - 0.000
+ Other Adjustment 0.000 0.000 13.893 - 13.893

Change Summary Explanation

The FY 2017 Reprogramming Increase reflects C2BMC Experimentation Lab (X-Lab) / Enterprise Sensors Lab (ESL) support of risk mitigation by providing
infrastructure upgrades enabling increased data throughput and improved security posture for discrimination integration and BMDS Overhead Persistent Infra-
Red (OPIR) Architecture (BOA) capabilities.

Increase in FY 2019 from PB 2018 to PB 2019 provides development and deployment of Initial Robust BMDS Post Intercept Assessment capabilities for
Increment 7, increased Discrimination development efforts supporting Homeland Defense (Increment 6), upgrades development Lab hardware-in-the-loop (HWIL)
infrastructure at the Missile Defense Integration and Operation Center, and increased C2BMC Cybersecurity measures including the implementation of Windows
Server 2016 software.
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency ‘Date: February 2018
Appropriation/Budget Activity R-1 Program Element (Number/Name) Project (Number/Name)
0400/ 4 PE 0603896C / Ballistic Missile Defense MDO01 / Command & Control, Battle

Command and Control, Battle Management |Management, Communications (C2BMC)
& Communication

COST ($ in Millions) Prior FY 2019 | FY 2019 | FY 2019 Cost To Total
Years | FY 2017 | FY 2018 Base oco Total FY 2020 | FY 2021 | FY 2022 | FY 2023 |Complete, Cost
MDO01: Command & Control, 1,637.745| 278.263| 270.033| 279.389 - 279.389| 291.528| 280.506| 279.616| 289.122| Continuing| Continuing

Battle Management,
Communications (C2BMC)

Quantity of RDT&E Articles - - - - - - - - - -

Note
N/A

A. Mission Description and Budget Item Justification

This project funds the development, deployment and operational support of C2BMC capabilities required for BMDS planning, situational awareness, sensor
management, and engagement coordination. C2BMC capabilities are traceable to baselined BMDS specifications and Element specifications to ensure the BMDS
functions as an integrated system. C2BMC development activities culminate in three key events: simulation-based verification focused on integration testing with other
BMDS elements; Site Activation Testing; and BMDS Ground Testing verifying delivery of operational software packages for designated spiral deliveries to the warfighter.

Designated Capability Deliveries include:
The Robust Medium-Range Ballistic Missile (MRBM) Defense / Improved Discrimination European Phased Adaptive Approach (EPAA) Phase 1 and 2 (Spiral 6.4) is
partially decommissioned but remains operational in CENTCOM and EUCOM.

Enhanced Homeland Defense (Spiral 8.2-1) is currently fielded and actively sustained. This spiral provides critical Homeland Defense capabilities for increased GMD
battlespace, improved threat tracking using multiple sensors communicating via Link 16, enhanced sensor tasking to meet track quality and discrimination timeliness
requirements, space situational awareness tasking support, and improved cyber capabilities. Spiral 8.2-1 also integrates the BMDS Overhead Persistent Infra-Red
(OPIR) Architecture (BOA) with the BMDS to enhance system level missile-tracking capabilities through earlier cueing of radars and weapon systems.

Fulfiling Presidential mandate, EPAA Phase 3/Engage-on-Remote (EOR) (Spiral 8.2-3) will deliver critical sensor management capability, greater engagement flexibility,
improved OPIR-based cueing, and enhanced Aegis BMD defended area by enabling Aegis to use Army Navy/Ground Transportable Radar Surveillance model 2 (AN/
TPY-2) data for EOR engagements.

C2BMC is in the preliminary design phase for Long Range Discrimination Radar (LRDR) Control for Homeland Defense (Spiral 8.2-5). This spiral will increase homeland
and regional defense capabilities by providing LRDR sensor management, a BMD System track inclusive of LRDR sensor data, BOA 7.0 leveraging advance threat
limited contingency capabilities, Link-16 reporting integration, system level discrimination data integration, transmission of LRDR-based information to GMD Fire Control
(GFC) and other BMDS elements, and integration of the BMDS with the new Army Integrated Air and Missile Defense (IAMD) Battle Command System (IBCS).
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency ‘Date: February 2018
Appropriation/Budget Activity R-1 Program Element (Number/Name) Project (Number/Name)
0400/ 4 PE 0603896C / Ballistic Missile Defense MDO01 / Command & Control, Battle

Command and Control, Battle Management |Management, Communications (C2BMC)
& Communication

Regional and Homeland Defense Enhancements (Increment 7) continues in planning and initiates development efforts during FY 2019. Capabilities associated with this
Spiral include C2BMC tasking of OPIR Enterprise assets, enhanced system-level integrated discrimination functionality with Simultaneous Correlation of Unambiguous
Tracks (SCOUT), Initial Robust Post Intercept Assessment (PIA), regional weapon system use of Link 16 based system track, AN/TPY-2 tasking improvements to
support Aegis Engage on Remote, transmission of advanced discrimination features for regional BMD use, and monitoring of modified Aegis BMD, THAAD, PATRIOT,
IBCS peer-to-peer engagement coordination.

Related disciplines provide development and deployment support to C2BMC system capabilities. In support of Hypersonic Defense, C2BMC will provide contingency
capability to demonstrate, develop and deploy a detection and warning for advanced threats.

C2BMC International Partner system engineering ensures friends and allies are integrated to the fullest extent possible with U.S. BMDS capabilities. Collaborative
system engineering, testing, and fielding facilitate interoperability with North Atlantic Treaty Organization (NATO) and partner nations such as Israel and Japan. C2BMC
works with these nations to define and document international interfaces that are compatible with international standards and traceable to U.S. BMDS requirements.
C2BMC participates in test events and live fire exercises hosted by international partners to ensure U.S. missile defense weapons, sensors, and C2 systems are
interoperable with international systems. C2BMC maintains and upgrades the U.S./NATO secure data sharing gateways located at Ramstein Air Base, Germany,

for missile defense operations and training. C2BMC also supports development of Japan's BMD requirements to ensure interoperability of Japanese and U.S. BMD
systems (sensors, shooters, command and control) resulting in an integrated regional, operational, and strategic defense of Japan.

C2BMC Modeling and Simulation (M&S) maintains BMDS simulation/stimulation tools and federated models to support development and verification of deployed
C2BMC Spirals. The BMDS C2BMC Model (BCM) is used for Flight Test pre-mission analysis and exercises to represent a second Command and Control (C2) Suite
for Cross-Area of Responsibility (XAOR) functionality, and supports development and integration of GMD, AN/TPY-2, and Aegis software and models. The BCM
program provides a cost effective means to assess and explore the performance space of the BMDS beyond what can be physically tested via Flight Tests and Target of
Opportunity collections.

The C2BMC Program Element also sustains an evolutionary development capability to experiment with and prototype candidate C2BMC technologies.

C2BMC incorporates BOA enhancements to enable the BMDS to keep pace with emerging threats. C2BMC develops, integrates, and tests advanced algorithms to
improve discrimination capabilities and enhance the use of space-based sensor data. BOA fuses worldwide coverage of multiple SBIRS and Intelligence Community
sensor data into precision three-dimensional missile tracks that C2BMC uses for radar and fire control cueing. BMDS Overhead Persistent Infra-Red Architecture
(BOA) software version 5.1 will provide initial boost phase tracking when delivered to the warfighter with Enhanced Homeland Defense (Spiral 8.2-1) in FY 2018. BOA
software version 6.1 will extend discrimination target tracking by adding wideband sensors when delivered with EPAA Phase 3/EOR (Spiral 8.2-3) in FY 2019.

Post Intercept Assessment (PIA) is a BMDS capability that improves engagement effectiveness by synthesizing BMDS sensor multi-phenomenology tracking
and discrimination data, communicating specific cueing and tasking messages, and implementing data analysis and decision logic tasks. Through a time-phased
approach, each BMDS Element incrementally develops their contributions to the PIA solution. C2BMC's primary contributions to PIA include sensor and weapon
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‘Date: February 2018

& Communication

Appropriation/Budget Activity R-1 Program Element (Number/Name) Project (Number/Name)
0400/ 4 PE 0603896C / Ballistic Missile Defense MDO01 / Command & Control, Battle
Command and Control, Battle Management |Management, Communications (C2BMC)

assessment decision logic and integrated display for the BMDS.

lethal and non-lethal objects.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)

system interfaces, sensor cueing/tasking, improved track processing, development and integration of multi- phenomenology physics-based prediction models, and the

In support of MDA's discrimination improvements effort, C2BMC will demonstrate, develop, and deploy multiple techniques to improve BMD System ability to identify

FY 2017

FY 2018

FY 2019

Title: C2BMC Development and Deployment

Description: Provides funding for development and deployment of C2BMC capability Spirals that will link sensors and shooters
to enable integrated BMDS capabilities, integrate BOA with the BMDS architecture to enhance missile tracking capabilities

and enable much earlier cueing of radars and shooters, and fulfill Cybersecurity requirements. The Enterprise Sensors
Laboratory (ESL) and Experimentation Laboratory (X-Lab) produce key prototypes for further maturation in the C2BMC capability
Spiral development process and enables integrated experimentation for C2BMC, ESL, OPIR products, and other BMDS
elements through robust connectivity to simulation frameworks, weapon systems, sensors, and operational assets. Recurring
accomplishments include development and procurement of hardware, software, network capability system engineering tasks,
and artifact development for critical design reviews; participation in test readiness reviews, pre-test engineering and analysis of
ground and flight test results, wargames, and exercises in accordance with the BMDS Integrated Master Test Plan (IMTP); site
planning, scheduling and hardware acquisition to support planned deployment of C2BMC Spirals and BMDS Overhead Persistent
Infra-Red (OPIR) Architecture (BOA) capabilities; update/maintain C2BMC Model (BCM) BMDS simulation/stimulation (federated
model) and verification scenarios for all C2BMC Spirals deployed and under development; prototyping and characterizing BOA,
Discrimination, and C2BMC capabilities. Build and sustain operational data sharing gateways and collaborate with international
partners to ensure future interoperability.

Specific and/or unique accomplishments for each FY are as follows:

FY 2018 Plans:

The net decrease from FY 2017 to FY 2018 reflects the completed development, testing and fielding of Enhanced Homeland
Defense (Spiral 8.2-1) offset in part by an increase for Discrimination Improvements and Countermeasures Mitigation, LRDR
Command & Control risk reduction efforts for NORTHCOM C2BMC mission suite, and BMDS Post Intercept Assessment
development. Additionally, decrease captures the FY 2017 Congressional General Reduction for unauthorized prior year funding.

MRBM Defense/EPAA Phase 1 and 2 (Spiral 6.4):
-- Maintain capability to develop/deploy emergent operational requirements.

Articles:

224.549

213.853

253.472
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Appropriation/Budget Activity R-1 Program Element (Number/Name) Project (Number/Name)
0400/ 4 PE 0603896C / Ballistic Missile Defense MDO01 / Command & Control, Battle
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Command and Control, Battle Management |Management, Communications (C2BMC)

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018

FY 2019

Enhanced Homeland Defense (Spiral 8.2-1):
-- Maintain red/blue force updates into the Planner to stay current with the latest threat and BMDS element updates.

EPAA Phase 3/ EOR (Spiral 8.2-3):

-- Complete development; continue fielding of hardware and capability to EUCOM, CENTCOM, NORTHCOM, and PACOM and
support operation.

-- Integrate EOR capability support to Aegis 5.1.

-- Complete BMDS Overhead Persistent Infra-Red Architecture Phase 6.1 software verification testing and Ship Readiness
Review (SRR).

-- Continue Integration and testing improved OPIR-based cueing of radars and shooters to add the ability to track threats in all
phases of flight.

LRDR for Homeland Defense (Spiral 8.2-5):

-- Continue to conduct/complete preliminary Critical Design Review (CDR) for the following capabilities:

--- LRDR task management

--- Regional peer-to-peer engagement coordination.

--- Interoperability with Sea-based X-band Radar (SBX) forward based discrimination data.

--- 2020 Integrated Air and Missile Defense Battle Command System Engagement Operations Center (EOC) interoperability.
--- Continue prototyping OPIR enhancements to address new threats.

--- Integrate C2BMC capabilities with Army's IAMD Battle Command System.

--- Initiate BCM development and provide OPIR modeling simulation for ground tests.

--- Initiate integration of hypersonic capabilities into the C2BMC program of record.

C2BMC Increment 7, regional defense focus:
-- Initiate Post Intercept Assessment (PIA) Phase 1 and 2 development/integration actions that enables shoot-assess-shoot shot
doctrine within the BMDS.

FY 2019 Plans:
Enhanced Homeland Defense (Spiral 8.2-1):
-- Maintain ability to develop/deploy capability in response to emergent operational requirements.

EPAA Phase 3 / EOR (Spiral 8.2-3):
-- Complete fielding of hardware and capability to EUCOM, CENTCOM, NORTHCOM, and PACOM and support operation.
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Appropriation/Budget Activity R-1 Program Element (Number/Name) Project (Number/Name)
0400/ 4 PE 0603896C / Ballistic Missile Defense MDO01 / Command & Control, Battle
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Description: The BMD Communications Network (BCN) ties together an expanding set of sensors and weapons systems to
enable the National Command Authority and the commanders at the strategic, theater and tactical levels to optimally engage
ballistic missile threats including near simultaneous theater, regional and homeland attacks. Recurring accomplishments include
the following:

Articles:

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
-- Complete fielding of BMDS Overhead Persistent Infra-Red Architecture (BOA) 6.1.

-- Provide analysis support for Technical Capability Declaration.

LRDR for Homeland Defense (Spiral 8.2-5), homeland defense focus:

-- Replan Critical Design Review caused by requirements expansion for Discrimination Data Integration and Integrated Threat
Characterization. No impact on final Increment 6b delivery is expected.

-- Complete development tasks and conduct Critical Design Review

-- Complete model and simulation development to support requirement verification, ground test events and provide Wideband
OPIR modeling and simulation for ground tests.

-- Continue Exceedance Generation Processing (EGP) from SBIRS measurement level wideband data to improve tracking
accuracy and custody for challenging threats.

-- Continue physics-based algorithm improvements for missile typing which are necessary to address emerging threats.

C2BMC Increment 7, regional defense focus:

-- Continue planning and development tasks for Initial Robust BMDS Post Intercept Assessment including Spacebased Kill
Assessment (SKA).

FY 2018 to FY 2019 Increase/Decrease Statement:

The increase from FY 2018 to FY 2019 reflects an expansion of C2BMC Increment 6b (LRDR for Homeland Defense (Spiral
8.2-5)) capability for System Level Discrimination Data Integration and Integrated Threat Characterization development and fully
funds Initial Robust BMDS Post Intercept Assessment development efforts. Additionally, the increase includes consolidating
reporting from Enterprise Sensors Lab (ESL) and C2BMC Experiment Lab (X-Lab) to C2BMC Development and Deployment.
ESL and X-lab tasks are integral to C2BMC development; a direct coupling of activities yields a more comprehensive and
representative summary of C2BMC development and deployment activities.

Title: C2BMC Communications 28.102 30.872 25.917
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Articles:

Description: ESL performs early integration of new capabilities for future C2BMC BOA development and soaks these capabilities
against real-world Targets of Opportunity (TOOs) and MDA flight and ground tests to increase the technical maturity of critical
algorithms and reduce risk. To improve the real-time utilization of all available OPIR and other Intelligence Community (IC) data,

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
- Provide GMD Communications Network (GCN) Long Haul Communications Transport (LHCT)) services and a robust, end-
to-end, high availability, operational communications network (COMNET) infrastructure with diverse paths that quickly and
unambiguously share information across the global BMDS.

- Participate in and analyze results from events scheduled in the BMDS IMTP

- Provide engineering and deployment support of C2BMC Deployable Interface Nodes

- Provide BMDS communications via leased DISA circuits, and resolves real-time operational issues through DISA's Network
Operations and Security Center

- Provide effective network management to coordinate and integrate information across diverse equipment platforms, interface
with other DoD communications systems, evolve information standards and capabilities, and adhere to the DoD Risk Management
Framework (RMF).

- Upgrade BCN capability by supporting all EPAA phases and DoD teleports to enhance satellite communications.

Specific and/or unique accomplishments for each FY are as follows:

FY 2018 Plans:

The FY 2017 to FY 2018 net increase reflects the hardening of communication that will provide anti-jam and anti-scintillation
capability and captures the FY 2017 Congressional General Reduction for unjustified growth.

- Provide Ground-Based Midcourse Defense support to SBX communications upgrade to replace end of life / end of sale
SATCOM equipment and services.

- Acquire additional network circuits to support planned EPAA Phase 3/EOR (Spiral 8.2-3) capability deployment.

- Initiate planning for modem tech refresh and the next generation waveform integration.

FY 2019 Plans:

- Acquire network circuits to support the Ground-Based Midcourse Defense Communication Network Modernization.

- Conduct Protected Anti-Jam/Anti-Scintillation Wideband Net-Centric System (PAAWNS) modem integration and installations.

FY 2018 to FY 2019 Increase/Decrease Statement:

Decrease in FY 2019 from FY 2018 reflects reduced integration and installation costs for PAAWNS modems resulting from
reduced FY 2018 hardware purchase.

Title: Enterprise Sensors Lab (ESL) 20.306 15.645 0.000
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Articles:

Description: The C2BMC X-Lab explores, prototypes, and demonstrates future C2BMC technologies within C2BMC and as an
integrated component with other BMDS elements. X-Lab evaluates proposed interfaces and data distribution architectures with
the Joint Overhead persistent Infra-Red (OPIR) Ground (JOG), SBIRS to improve cueing efficiency and increase battlespace for
Homeland Defense. The lab hosts fielded, in-development and prototype spiral development capabilities and enables flight and
ground test participation for C2BMC, ESL, and OPIR products with robust connectivity to simulation frameworks, weapon systems,

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
ESL and supporting activities prototype and demonstrate algorithms that fuse space, airborne, and terrestrial-based sensor data
into three-dimensional (3-D) tracks in the boost and early mid-course phases of threat missile flyout, enabling sensor cueing

and Launch/Engage-on-Remote (LOR/EOR) intercepts. Additionally, in support of Homeland Defense, ESL extracts features

in support of PIA with a goal of enabling a shoot-look-shoot capability and discrimination assessment feedback. Recurring
accomplishments include providing prototype development and predicted performance characterization for emerging MDA
capabilities.

Specific and/or unique accomplishments for each FY are as follows:

FY 2018 Plans:

Decrease from FY 2017 to FY 2018 reflects FY 2017 risk mitigation efforts providing lab infrastructure upgrades and improved
security posture.

- Expand connectivity to Intelligence Community (IC) and similar architectures and mature IC sensor data processing yielding
mutually beneficial real-time data sharing and more robust fused data products.

- Initiate Exceedance Generation Processing (EGP) from SBIRS measurement level wideband data to improve tracking accuracy
and custody for challenging threats.

- Initiate physics-based algorithm improvements for missile typing which are necessary to address emerging treats.

- Initiate prototype development and predicted performance characterization for Discriminating Sensors Technology and
Spacebased Kill Assessment (SKA).

FY 2019 Plans:

N/A

FY 2018 to FY 2019 Increase/Decrease Statement:

Decrease in FY 2019 from FY 2018 reflects consolidating ESL activities into the C2BMC Development and Deployment
accomplishment area yielding a more comprehensive and representative summary of C2BMC development and deployment
activities.

Title: C2BMC Experimentation Lab (X-Lab) 5.306 6.663 0.000
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Description: Provides funding for development and deployment of C2BMC portion of the USPACOM Joint Emergent Operational
Need Statement (JEON) to deliver an integrated Upper Tier (THAAD and Aegis BMD) and Lower Tier (PAC3 Missile Segment
Enhancement - MSE) ballistic missile defense system that expands engagement options and increases coverage area.

Specific and/or unique accomplishments for each FY are as follows:

FY 2018 Plans:
Increase in funding for FY 2018 is attributed to the FY 2018 Missile Defeat and Defense Enhancements (MDDE) Budget
Amendment to address emergency warfighting requirements.

Articles:

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
sensors, and operational assets. X-Lab performs early risk reduction activities resulting in on time, within budget deliveries to the
C2BMC program contributing to a more effective BMDS.

Recurring accomplishments include collection and analysis of metrics that demonstrate C2BMC performance utilizing
representative Suite hardware and software, assessing prospective technologies' impact on the BMDS and characterizing C2BMC
Spiral performance in advance of formal deliveries.

Specific and/or unique accomplishments for each FY are as follows:

FY 2018 Plans:

The increase in funding from FY 2017 to FY 2018 reflects the funding increase for BMDS Post Intercept Assessment
development.

- Initiate Post Intercept Assessment prototyping activities.

-- Assess Link 16 engagement coordination capabilities for planning and managing the execution of Link 16 remote engagements.
This effort will include EOR evaluation in a series of flight and ground tests.

-- Evaluate interface requirements and message sets for prototype non-OPIR advanced sensors.

FY 2019 Plans:

N/A

FY 2018 to FY 2019 Increase/Decrease Statement:

Decrease in FY 2019 from FY 2018 reflects consolidating X-Lab activities into the C2BMC Development and Deployment
accomplishment area yielding a more comprehensive and representative summary of C2BMC development and deployment
activities.

Title: United States Forces Korea (USFK) Joint Emerging Operational Needs Statement (JEON) 0.000 3.000 0.000

PE 0603896C: Ballistic Missile Defense Command and Co... UNCLASSIFIED
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency

‘Date: February 2018

Appropriation/Budget Activity
0400/ 4

& Communication

R-1 Program Element (Number/Name)
PE 0603896C / Ballistic Missile Defense
Command and Control, Battle Management

Project (Number/Name)
MDO01 / Command & Control, Battle

Management, Communications (C2BMC)

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
- Configure and deployed C2BMC communication node supporting USPACOM Joint Emergent Operational Need.
FY 2019 Plans:
N/A
FY 2018 to FY 2019 Increase/Decrease Statement:
Decrease in FY 2019 reflects the completion of C2BMC efforts supporting the USPACOM communication node.
Accomplishments/Planned Programs Subtotals 278.263 270.033 279.389
C. Other Program Funding Summary ($ in Millions)
FY 2019 FY 2019 FY 2019 Cost To
Line Item FY 2017 FY 2018 Base (0] o] 0) Total FY 2020 FY 2021 FY 2022 FY 2023 Complete Total Cost
+ 0603179C: Advanced C4ISR 3.489 0.000 0.000 - 0.000 0.000 0.000 0.000 0.000 0.000 3.489
» 0603881C: Ballistic Missile 197.171 292.262 214173 - 214173 199.399 197.451 174.161 152.174 Continuing Continuing
Defense Terminal Defense Segment
» 0603882C: Ballistic 1,034.861 957.097  926.359 - 926.359 1,046.235 847.537 585.956 572.619 Continuing Continuing
Missile Defense Midcourse
Defense Segment
» 0603884C: Ballistic 252.665 278.145  220.876 - 220.876  250.238 267.502 263.758  260.273 Continuing Continuing
Missile Defense Sensors
» 0603892C: AEGIS BMD 889.489 860.788  767.539 - 767.539 780.085  707.901 693.256  562.748 Continuing Continuing
» 0603893C: Space Tracking 37.809 0.000 0.000 - 0.000 0.000 0.000 0.000 0.000 Continuing Continuing
and Surveillance System
» 0603895C: Ballistic Missile 20.910 0.000 0.000 - 0.000 0.000 0.000 0.000 0.000 Continuing Continuing
Defense System Space Programs
» 0603904C: Missile 53.483 53.265 54.925 - 54.925 58.498 57.764 59.020 61.915 Continuing Continuing
Defense Integration and
Operations Center (MDIOC)
» 0603907C: Sea Based 115.201 145.695 149.715 - 149.715 175.013 155.718 129.044 136.390 Continuing Continuing
X-Band Radar (SBX)
» 0603914C: Ballistic 294.441 316.193  365.681 - 365.681 349.388  320.909  320.332  327.584 Continuing Continuing
Missile Defense Test
PE 0603896C: Ballistic Missile Defense Command and Co... UNCLASSIFIED
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency

‘Date: February 2018

Appropriation/Budget Activity
0400/ 4

R-1 Program Element (Number/Name)
PE 0603896C / Ballistic Missile Defense
Command and Control, Battle Management
& Communication

Project (Number/Name)
MDO01 / Command & Control, Battle
Management, Communications (C2BMC)

C. Other Program Funding Summary ($ in Millions)

Discrimination Radar (LRDR)
Remarks

D. Acquisition Strategy

E. Performance Metrics
N/A

FY 2019 FY 2019 FY 2019 Cost To

Line Item FY 2017 FY 2018 Base [o]e{0) Total FY 2020 FY 2021 FY 2022 FY 2023 Complete Total Cost

» 0603915C: Ballistic 521.784  460.125  517.852 - 517.852  441.827  383.739 405.909 417.800 Continuing Continuing
Missile Defense Targets

» 0604181C: Hypersonic Defense 0.000 75.300 120.444 - 120.444 157.672 142.296 117.381 119.434 0.000  732.527

» 0604673C: Pacific 0.000 0.000 95.765 - 95.765 164.167 497.630 604.085 402.890 0.000 1,764.537

Discriminating Radar
+ 0604873C: Long Range 186.172  357.659 164.562 - 164.562 91.603 78.112 108.167 133.728 Continuing Continuing

The C2BMC acquisition strategy is consistent with the Agency's capability-based acquisition strategy that emphasizes testing, incremental development, evolutionary
acquisition, and knowledge-based funding. Lockheed Martin Mission Systems was the C2BMC prime contractor via an Other Transaction Agreement contract vehicle,
which ended 1st quarter FY 2012. A sole source C2BMC follow-on contract to Lockheed Martin for Spiral Development, Operation and Sustainment, and Testing

was awarded 1st quarter FY 2012 for an ordering period of five years through 1st quarter FY 2017. Spiral 8.2 will be fielded in three separate increments.
Homeland Defense (Spiral 8.2-1) will be fielded in FY 2018, fielding of EPAA Phase 3/EOR (Spiral 8.2-3) in FY 2019, and completion of system deployment with
LRDR for Homeland Defense (Spiral 8.2-5) in FY 2021. This incremental fielding required a modification to the base contract increasing the ceiling by $870 million
and adding an additional five-year ordering period to extend the contract through first quarter FY 2022. Major team members to Lockheed are Northrop-Grumman,
Boeing, Raytheon, and General Dynamics. They are charged with the development, testing, fielding, training, operations and sustainment, and cyber ops support of
the C2BMC system. They perform development and testing of C2BMC products in Huntsville, AL; and Colorado Springs, CO; and provide worldwide on-site operations
and maintenance support. Additionally, the Defense Information Systems Agency (DISA) supports C2BMC worldwide long-haul communications. C2BMC Program
Office government, Federally Funded Research and Development Center/University Affiliated Research Center (FFRDC/UARC), and Contract Support Services (CSS)
personnel are also fully integrated as part of the Prime contractor’s team to function in an Integrated Product Team environment.

Enhanced
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Missile Defense Agency

‘Date: February 2018

Appropriation/Budget Activity

0400/ 4

R-1 Program Element (Number/Name)
PE 0603896C / Ballistic Missile Defense
Command and Control, Battle Management

& Communication

Project (Number/Name)
MDO01 | Command & Control, Battle
Management, Communications (C2BMC)

. _— FY 2019 FY 2019 FY 2019
Product Development ($ in Millions) FY 2017 FY 2018 Base 0CO Total
Contract Target
Method Performing Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
C2BMC Development and
Deployment - Aggregated Various | Various : Various 0.000 10.490| Oct 2016 7.765| Oct 2017 5.700| Oct 2018 - 5.700 | Continuing| Continuing| Continuing
Discrim
C2BMC Development goggéogngr&gg::
and Deployment - BOA SS/CPAF Spstems - Colorado 12.794 10.315| Oct 2016 9.541| Oct 2017 4.361| Oct 2018 - 4.361 | Continuing| Continuing| Continuing
Development ys )
Springs, CO
C2BMC Development and .
Deployment - C2BMC #Zzt;]??umz\r/till?e
Hardware/Software SS/CPIF ) - 548.520| 123.778| Dec 2016 | 121.451|Dec 2017 | 108.796 | Dec 2018 - 108.796 | Continuing| Continuing| Continuing
. AL/Colorado Springs,
Development, Integration co
& Test (I&T)
Aviation and
C2BMC Development and Missile Research
Deployment - C2BMC MIPR | Development and 160.198 0.000 0.000 8.417| Oct 2018 - 8.417 | Continuing| Continuing| Continuing
Integration Engineering Center :
Huntsville, AL
C2BMC Development and glo;t:;o;ngl;\ljl?;;?::
Deployment - C2BMC Mid- | SS/CPFF P . . 29.128 4.900| Oct 2016 7.133| Aug 2018 6.700 | Aug 2019 - 6.700 | Continuing| Continuing| Continuing
- Systems : Huntsville,
Term Discrim-SCOUT AL
C2BMC Development and A\.natilon and
Deployment - C2BMC Mid- Missile Research
- MIPR | Development and 2.400 0.000 1.170| Dec 2017 0.700 | Dec 2018 - 0.700 | Continuing| Continuing| Continuing
Term Discrim-SCOUT . . .
OGA Engineering Center :
Huntsville, AL
Cobham Analytic
C2BMC Development and Solutions, ECS,
Deployment - Contract SS/FFP | CACI, CSC: 227.867 25.026| Oct 2016 0.000 0.000 - 0.000| 252.893| 505.786 0.000
Support Services Arlington, VA/
Huntsville, AL
C2BMC Development and . .
Deployment - Contract cicprr | MIDAESS/TEAMS | 4 1561 (000 22.966| Feb 2018 |  31.066| Feb 2019 ; 31.066 | Continuing| Continuing| Continuing
. Huntsville, AL;
Support Services (CSS)
PE 0603896C: Ballistic Missile Defense Command and Co... UNCLASSIFIED
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Missile Defense Agency

‘Date: February 2018

Appropriation/Budget Activity

0400/ 4

& Communication

R-1 Program Element (Number/Name)
PE 0603896C / Ballistic Missile Defense
Command and Control, Battle Management

Project (Number/Name)
MDO01 | Command & Control, Battle
Management, Communications (C2BMC)

. - FY 2019 FY 2019 FY 2019
Product Development ($ in Millions) FY 2017 FY 2018 Base 0CO Total
Contract Target
Method Performing Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Colorado Springs,
CO; NCR
C2BMC Development Northrop Gruman
and Deployment - ESL | gq/p 0 | SPace and Mission 0.000]  0.000 0.000 8.500 | Nov 2018 ; 8.500 | Continuing Continuing| Continuing
Advance Technology Systems : Colorado
Support Springs, CO
MITRE, IDA,
C2BMC Development and ORNL, Aerospace,
Deployment - Federally .
Funded Research & JHU/APL, GTRI:
MIPR | Arlington, VA/ 140.210 21.405| Oct 2016 16.136| Oct 2017 16.460| Oct 2018 - 16.460 | Continuing| Continuing| Continuing
Development Centers / .
. . - Huntsville, AL/
University Affiliated :
Colorado Springs,
Research Center
Cco
C2BMC Development T;;TS%S%Z;;”’_
and Deployment - IT User | C/CPAF 9 9: 4.898 0.000 0.000 5.989| Oct 2018 - 5.989 | Continuing| Continuing| Continuing
- AL, AK, CA, CO, HI,
Services
NM, VA
C2BMC Development - : Huntsville, AL/
and Deployment - MDA Various | Colorado Springs, 128.044 21.635| Oct 2016 22.116| Oct 2017 23.573| Oct 2018 - 23.573 | Continuing| Continuing| Continuing
Civilian, Travel & PCS CO
C2BMC Development and 'Il_'ce)gﬁe'}el-?um:\r/tillrl]e
Deployment - Models & SS/CPIF ) - 0.000 0.000 0.000 6.685| Nov 2018 - 6.685 | Continuing| Continuing| Continuing
. . AL/Colorado Springs,
Simulation
(of0)
C2BMC Development Lockheed Martin :
and Deployment - OPIR SS/CPIF . ' 0.000 1.000| Oct 2016 1.009| Oct 2017 0.000 - 0.000 2.009 4.018 0.000
- Huntsville, AL
Integration
C2BMC Development
and Deployment - Post C/CPAF | SciTec : Newark, NJ 0.000 0.000 3.300| Nov 2017 2.220| Nov 2018 - 2.220 | Continuing| Continuing| Continuing
Intercept Assessment
C2BMC Development Lockheed Martin
and Deployment - Post | oq0p | Team - Huntsville, 0.000|  0.000 0.000 14.181 | Nov 2018 ; 14.181 | Continuing| Continuing| Continuing
Intercept Assessment AL/Colorado Springs,
Integration CO
PE 0603896C: Ballistic Missile Defense Command and Co... UNCLASSIFIED
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Missile Defense Agency

‘Date: February 2018

Appropriation/Budget Activity

0400/ 4

R-1 Program Element (Number/Name)
PE 0603896C / Ballistic Missile Defense
Command and Control, Battle Management
& Communication

Project (Number/Name)
MDO01 | Command & Control, Battle
Management, Communications (C2BMC)

. - FY 2019 FY 2019 FY 2019
Product Development ($ in Millions) FY 2017 FY 2018 Base 0CO Total
Contract Target
Method Performing Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract

C2BMC Development
and Deployment - Post | oppp | Corvid - Huntsville, 0000/  0.000 0.000 2.220| Nov 2018 ; 2.220 | Continuing| Continuing| Continuing
Intercept Assessment AL
Prototyping
C2BMC Development . .
and Deployment - Spiral | Various \Slzzg:fs MDA Other : 0.000|  6.000| Oct 2016 1.266| Oct 2017 2.983| Oct 2018 - 2.983| Continuing| Continuing| Continuing
Development
C2BMC Development and Lockheed Martin : - - -
Deployment - X Lab SS/CPIF Huntsville, AL 0.000 0.000 0.000 4.921| Oct 2018 - 4.921 | Continuing| Continuing| Continuing
C2BMC Communications - DISA, PMDCATS,
Communication Equipment| MIPR | SPAWAR: 120.418 12.884 | Oct 2016 15.151| Jan 2018 14.222| Jan 2019 - 14.222 | Continuing| Continuing| Continuing
and Fielding Springfield, VA

Lockheed Martin
C2BMC Communications - | gg/spap | T€am /JRDC - 22815|  4.062| Oct2016 |  4.566| Nov2017|  2.426| Nov 2018 - 2.426 | Continuing| Continuing| Continuing
BNOSC Colorado Springs,

CO
C2BMC Communications - | /¢ | Services : DISA 0.000|  3.450| Oct2016 |  3.665| Oct2017 |  0.000 ; 0.000|  7.115| 14230  0.000
C2BMC Integration Agency
C2BMC Communications - | 100 | pisa - Adington, VA | 36.479|  7.706| Oct 2016 7.490| Oct 2017 9.269| Oct 2018 - 9.269 | Continuing| Continuing| Continuing
Communication Leases
C2BMC Communications - USAFE : Ramstein,
EUCOM Communications MIPR DE 13.045 0.000 0.000 0.000 - 0.000 13.045 26.090 0.000

Sandia, Purdue,
Enterprise Sensors Lab | g5 cppf | SciTech, DISA, 0.000|  8.875| Oct 2016 8.161| Feb 2018 0.000 - 0.000| 17.036| 34.072|  0.000
(ESL) - ESL Army, Navy,

AMRDEC : Various
Enterprise Sensors Lab gogt:?:ngﬁggs:
(ESL) - Enterprise Sensor | SS/CPAF P . 44.450 11.431| Oct 2016 7.484| Oct 2017 0.000 - 0.000 59.365| 122.730 0.000

Systems : Colorado
Lab .

Springs, CO
C2BMC Experimentation Various / Lockheed

P SS/CPAF | Martin : Colorado 46.479 5.306 | Oct 2016 6.663 | Oct 2017 0.000 - 0.000 57.412| 115.860 0.000

Lab (X-Lab) - X-Lab .

Springs, CO
PE 0603896C: Ballistic Missile Defense Command and Co... UNCLASSIFIED
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Missile Defense Agency

‘Date: February 2018

Appropriation/Budget Activity

0400/ 4

R-1 Program Element (Number/Name)
PE 0603896C / Ballistic Missile Defense
Command and Control, Battle Management
& Communication

Project (Number/Name)
MDO01 | Command & Control, Battle
Management, Communications (C2BMC)

. _— FY 2019 FY 2019 FY 2019
Product Development ($ in Millions) FY 2017 FY 2018 Base 0CO Total
Contract Target
Method Performing Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
United States Forces
Korea (USFK) Joint
Emerging Operational .
Needs Statement (JEON) | ss/cpiF | -ockheed Martin 0000/  0.000 3.000| Apr2018 |  0.000 ; 0000/ 3000/ 6000/  0.000
Huntsville, Al
- C2BMC Hardware/
Software Development,
Integration & Test (1&T)
Subtotal | 1,537.745| 278.263 270.033 279.389 - 279.389 | Continuing| Continuing N/A
Remarks
N/A
. e FY 2019 FY 2019 FY 2019
Support ($ in Millions) FY 2017 FY 2018 Base 0co Total
Contract Target
Method Performing Prior Award Award Award Award Cost To Total Value of
Cost Category Iltem & Type | Activity & Location Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Subtotal - - - - - - - - N/A
Remarks
N/A
. : T FY 2019 FY 2019 FY 2019
Test and Evaluation ($ in Millions) FY 2017 FY 2018 Base 0c0 Total
Contract Target
Method Performing Prior Award Award Award Award Cost To Total Value of
Cost Category Iltem & Type | Activity & Location Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Subtotal - - - - - - - - N/A
Remarks
N/A
PE 0603896C: Ballistic Missile Defense Command and Co... UNCLASSIFIED
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Missile Defense Agency

‘Date: February 2018

Appropriation/Budget Activity
0400/ 4

R-1 Program Element (Number/Name)
PE 0603896C / Ballistic Missile Defense
Command and Control, Battle Management
& Communication

Project (Number/Name)

MDO01 | Command & Control, Battle
Management, Communications (C2BMC)

. . - FY 2019 FY 2019 FY 2019
Management Services ($ in Millions) FY 2017 FY 2018 Base 0CO Total
Contract Target
Method Performing Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Subtotal - - - - - - - - N/A
Remarks
N/A
Target
Prior FY 2019 FY 2019 FY 2019 | Cost To Total Value of
Years FY 2017 FY 2018 Base oco Total |Complete| Cost Contract
Project Cost Totals | 1,537.745| 278.263 270.033 279.389 - 279.389 | Continuing| Continuing N/A
Remarks
Funding in the All Prior Years column represents a summary of Prior Years Total Costs for active contracts, Military Interdepartmental Purchase Requests, and civilian salaries
on the R-3.
PE 0603896C: Ballistic Missile Defense Command and Co... UNCLASSIFIED
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Exhibit R-4, RDT&E Schedule Profile: PB 2019 Missile Defense Agency

‘Date: February 2018

Appropriation/Budget Activity R-1 Program Element (Number/Name) Project (Number/Name)
0400/ 4 PE 0603896C / Ballistic Missile Defense MDO01 / Command & Control, Battle
Command and Control, Battle Management |Management, Communications (C2BMC)
& Communication
Significant Event Complete A Milestone Decision Complete Element Test Complete 4 System Level Test Complete @ Complete Activity +
Significant Event Planned A Milestone Decision Planned % Element Test Planned < System Level Test Planned O Planned Activity <
FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 FY 2023
MDO01 Command & Control, Battle Management, Communications (C2BMC) Rt R e e et B R e B Bt B R e A R B B Bt B - B S R B B
Spiral 8.2-1 NORTHCOM/PACOM Capability Declaration A
USFK JEON User Node Delivery A
Spiral 8.2-3 EUCOM/CENTCOM Capability Declaration A
Spiral 8.2-3 NORTHCOM/PACOM Capability Declaration A
Spiral 8.2-5 Homeland Defense Capability Declaration A
PE 0603896C: Ballistic Missile Defense Command and Co... UNCLASSIFIED
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Exhibit R-4A, RDT&E Schedule Details: PB 2019 Missile Defense Agency ‘Date: February 2018
Appropriation/Budget Activity R-1 Program Element (Number/Name) Project (Number/Name)
0400/ 4 PE 0603896C / Ballistic Missile Defense MDO01 | Command & Control, Battle

Command and Control, Battle Management |Management, Communications (C2BMC)
& Communication

Schedule Details

Start End

Events Quarter Year Quarter Year
MDO01 Command & Control, Battle Management, Communications (C2BMC) 1 2017 4 2023
Spiral 8.2-1 NORTHCOM/PACOM Capability Declaration 2 2018 2 2018
USFK JEON User Node Delivery 4 2018 4 2018
Spiral 8.2-3 EUCOM/CENTCOM Capability Declaration 1 2019 1 2019
Spiral 8.2-3 NORTHCOM/PACOM Capability Declaration 3 2019 3 2019
Spiral 8.2-5 Homeland Defense Capability Declaration 3 2021 3 2021

PE 0603896C: Ballistic Missile Defense Command and Co... UNCLASSIFIED
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency

‘Date: February 2018

Appropriation/Budget Activity
0400/ 4

R-1 Program Element (Number/Name)
PE 0603896C / Ballistic Missile Defense
Command and Control, Battle Management
& Communication

Project (Number/Name)
MCO1 / Cyber Operations

COST ($ in Millions) Prior FY 2019 | FY 2019 | FY 2019 Cost To Total
Years | FY 2017 | FY 2018 Base oco Total FY 2020 | FY 2021 | FY 2022 | FY 2023 |Complete| Cost
MCO1: Cyber Operations 5.730 1.587 5.305 7.651 - 7.651 26.943 16.180 15.923 23.989| Continuing| Continuing
Quantity of RDT&E Articles - - - - - - - - - -
Note
N/A

A. Mission Description and Budget Item Justification

C2BMC Cyber Operations sustain the MDA Risk Management Framework (RMF) and Security Controls Assessments (SCA)/Controls Validation Testing (CVT) activities,
analysis of validation results, risk assessments and reviews of proposed Program Manager/Information System Security Manager (PM/ISSM) Plan of Action and
Milestones (POA&Ms) for MDA C2BMC mission systems. Activities in this Project are necessary to comply with the Federal Information Systems Modernization Act

(FISMA).
B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
Title: Network/System Certification and Accreditation (C&A) 1.587 5.305 7.651

Articles:

Description: This activity maintains the Assessment and Authorization (A&A) and Certification and Accreditation (C&A) data
repository, capturing the RMF documentation (artifacts, validation results, and Information Assurance Risk Assessment results,
and Authorizing Official (AO) accreditation decisions) and POA&Ms on all MDA information systems. This activity prepares and
submits C&A documentation and accreditation recommendations to the MDA Chief Information Officer (CIO) / Security Controls
Assessor and the AO. Leverages Cross Domain Solution (CDS) as single authority implementing standard security policies for
C2BMC across the BMDS. Independent Verification and Validation team actions ensure the availability, integrity, authentication,
confidentiality, and non-repudiation of the MDA mission, test, and administrative systems.

- Conduct cybersecurity design, engineering, and architecture planning for C2BMC information technology systems

- Plan and test the cybersecurity controls for C2BMC systems

- Conduct Security Controls Assessment testing continuous monitoring of C2BMC mission systems and provide POA&Ms to
mitigate cybersecurity vulnerabilities.

Specific and/or unique accomplishments for each FY are as follows:

FY 2018 Plans:

The increase in funding from FY 2017 to FY 2018 captures transfer of Cross Domain Solution funds from Budget Project MT01-
C2BMC Test and reflects the required upgrade of hardware and software to improve C2BMC network defense against cyber
threats and enhance cybersecurity posture. The Department plans to implement Windows 10 Secure Host Baseline. Multiple
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency ‘Date: February 2018
Appropriation/Budget Activity R-1 Program Element (Number/Name) Project (Number/Name)
0400/ 4 PE 0603896C / Ballistic Missile Defense MCO1 / Cyber Operations

Command and Control, Battle Management
& Communication

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
Cybersecurity Studies are required that will ensure a more secure C2BMC system is procured and integrated into the BMDS
as a part of future acquisition and development efforts. Completion of the studies will then flow to the application of security

engineering principles to acquire, design, test, implement and field technical solutions throughout the systems architecture to
ensure sufficient protections exist from a threat and risk based approach. Additionally, the increase will fund a NORTHCOM

Mission Node to support the increased need for timely cybersecurity testing of vulnerability corrective actions, cybersecurity

patching, and hardening on the C2BMC Program.

- Initiate hardware/software upgrade to include Net Defense tool sets for real time cyber defense monitoring by the C2BMC
Command Center that will support tier 3 defenders.

FY 2019 Plans:
- Continue purchase of hardware/software upgrades and implementation of Windows Server 2016.

FY 2018 to FY 2019 Increase/Decrease Statement:

The increase in funding from FY 2018 to FY 2019 reflects the continued upgrade of hardware and software and includes migration
to Windows Server 2016 to improve C2BMC network defense against cyber threats and enhance cybersecurity posture.

Accomplishments/Planned Programs Subtotals 1.587 5.305 7.651

C. Other Program Funding Summary ($ in Millions)
N/A

Remarks

D. Acquisition Strategy

The C2BMC acquisition strategy is consistent with the Agency's capability-based acquisition strategy that emphasizes testing, incremental development, evolutionary
acquisition, and knowledge-based funding. Lockheed Martin Mission Systems was the C2BMC prime contractor via an Other Transaction Agreement contract vehicle,
which ended 1st quarter FY 2012. A sole source C2BMC follow-on contract to Lockheed Martin for Spiral Development, Operation and Sustainment, and Testing

was awarded 1st quarter FY 2012 for an ordering period of five years through 1st quarter FY 2017. Spiral 8.2 will be fielded in three separate increments. Enhanced
Homeland Defense (Spiral 8.2-1) will be fielded in FY 2018, fielding of EPAA Phase 3/EOR (Spiral 8.2-3) in FY 2019, and completion of system deployment with
LRDR for Homeland Defense (Spiral 8.2-5) in FY 2021. This incremental fielding required a modification to the base contract increasing the ceiling by $870 million
and adding an additional five-year ordering period to extend the contract through first quarter FY 2022. Major team members to Lockheed are Northrop-Grumman,
Boeing, Raytheon, and General Dynamics. They are charged with the development, testing, fielding, training, operations and sustainment, and cyber ops support of
the C2BMC system. They perform development and testing of C2BMC products in Huntsville, AL; and Colorado Springs, CO; and provide worldwide on-site operations
and maintenance support. Additionally, the Defense Information Systems Agency (DISA) supports C2BMC worldwide long-haul communications. C2BMC Program
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency ‘Date: February 2018
Appropriation/Budget Activity R-1 Program Element (Number/Name) Project (Number/Name)
0400/ 4 PE 0603896C / Ballistic Missile Defense MCO1 / Cyber Operations

Command and Control, Battle Management
& Communication

Office government, Federally Funded Research and Development Center/University Affiliated Research Center (FFRDC/UARC), and Contract Support Services (CSS)
personnel are also fully integrated as part of the Prime contractor's team to function in an Integrated Product Team environment.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Missile Defense Agency

‘Date: February 2018

Appropriation/Budget Activity

0400/ 4

& Communication

R-1 Program Element (Number/Name)
PE 0603896C / Ballistic Missile Defense
Command and Control, Battle Management

Project (Number/Name)
MCO1 / Cyber Operations

. - FY 2019 FY 2019 FY 2019
Product Development ($ in Millions) FY 2017 FY 2018 Base 0CO Total
Contract Target
Method Performing Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Network/System
Certification and . . . - - _—
Accreditation (C&A) - Civ Various | MDA Other : Various 0.211 0.348| Oct 2016 0.352| Oct 2017 1.703| Oct 2018 - 1.703 | Continuing| Continuing| Continuing
Cyber Labor
2:%?;:{%:185‘3 Northrop Grumman :
P SS/IDIQ | Colorado Springs, 0.000 0.682 | Nov 2016 0.000 2.677| Oct 2018 - 2.677 | Continuing| Continuing| Continuing
Accreditation (C&A) - Core co
C2BMC
CN:zm?:;ﬁf;rg Torch Technologies :
s C/CPFF | Colorado Springs, 5.519 0.557| Jul 2017 0.562| Jul 2018 0.567| Oct 2018 - 0.567 | Continuing| Continuing| Continuing
Accreditation (C&A) - 1A/ CO / Huntsville. AL
CND Network/System C&A ’
gz:ﬁtvzlf?cr:{if;rg Lockheed Martin :
o SS/CPAF | Colorado Springs, 0.000 0.000 4.391| Jan 2018 2.704| Jan 2019 - 2.704 | Continuing| Continuing| Continuing
Accreditation (C&A) - ;
; CO / Huntsville, AL
Information Assurance
Subtotal 5.730 1.587 5.305 7.651 - 7.651 | Continuing| Continuing N/A
Remarks
N/A
Target
Prior FY 2019 FY 2019 FY 2019 | Cost To Total Value of
Years FY 2017 FY 2018 Base oco Total |Complete| Cost Contract
Project Cost Totals 5.730 1.587 5.305 7.651 - 7.651 | Continuing| Continuing N/A
Remarks
N/A
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Exhibit R-4, RDT&E Schedule Profile: PB 2019 Missile Defense Agency ‘Date: February 2018
Appropriation/Budget Activity R-1 Program Element (Number/Name) Project (Number/Name)
0400/ 4 PE 0603896C / Ballistic Missile Defense MCO1 / Cyber Operations

Command and Control, Battle Management
& Communication

Significant Event Complete A Milestone Decision Complete Element Test Complete 4 System Level Test Complete @ Complete Activity +
Significant Event Planned A Milestone Decision Planned % Element Test Planned < System Level Test Planned O Planned Activity <

FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 FY 2023
MCO01 Cyber Operations R R R R R N R R R R R R R R I R R
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Exhibit R-4A, RDT&E Schedule Details: PB 2019 Missile Defense Agency

‘Date: February 2018

Appropriation/Budget Activity
0400/ 4

& Communication

R-1 Program Element (Number/Name)
PE 0603896C / Ballistic Missile Defense
Command and Control, Battle Management

Project (Number/Name)
MCO1 / Cyber Operations

Schedule Details

Start End
Events Quarter Year Quarter Year
MCO01 Cyber Operations 1 2017 4 2023
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency ‘Date: February 2018
Appropriation/Budget Activity R-1 Program Element (Number/Name) Project (Number/Name)
0400/ 4 PE 0603896C / Ballistic Missile Defense MTO01 / C2BMC Test

Command and Control, Battle Management
& Communication

COST ($ in Millions) Prior FY 2019 | FY 2019 | FY 2019 Cost To Total
Years | FY 2017 | FY 2018 Base oco Total FY 2020 | FY 2021 | FY 2022 | FY 2023 |Complete| Cost
MTO1: C2BMC Test 183.985 56.125 57.302 54.100 - 54.100 54.712 55.539 50.661 52.342| Continuing| Continuing
Quantity of RDT&E Articles - - - - - - - - - -
Note
N/A

A. Mission Description and Budget Item Justification

TESTING

Command and Control, Battle Management and Communications (C2BMC) Test supports system flight and ground testing, wargames, and exercises as detailed in the
MDA Integrated Master Test Plan (IMTP) to ensure C2BMC capabilities delivered are consistent with the Prioritized Capabilities List and are interoperable with other
Ballistic Missile Defense System (BMDS) components.

LAB INFRASTRUCTURE

C2BMC gains efficiencies and minimizes laboratory resource requirements (footprint, personnel, and hardware) by utilizing the C2BMC test bed infrastructure as the
laboratory environment supporting System Test, Development, and Sustainment. For System Ground and Flight Test, the labs are used for pre-test analysis, test
execution and post-test analysis. For Development, the labs are utilized for software verification and validation testing and system integration testing. For Sustainment,
the labs are used to assist with root cause determination for issues discovered on the fielded system and validation of any required software patches.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019

Title: Integrated Master Test Plan 56.125 57.302 54.100
Articles: - - -

Description: This activity funds C2BMC participation in BMDS flight and ground testing, wargames and exercises, and resources
in accordance with the BMDS IMTP. Recurring accomplishments include:

Test Execution:

- Assess BMDS interoperability, integration, and functionality in lab and distributed environments, leveraging a complex set of
scenarios to test the limits of the C2BMC system. Participate in and analyze results of ground tests and flight tests in accordance
with the BMDS IMTP. Support all phases of the MDA Ground Test Concept of Operations (CONOPS) and the MDA Flight Test
CONOPS. Provide Flight Test Predictive Analysis support. Generate, test, and distribute federated model compatible scenarios
for Ground Test and Flight Test Experimentation test support. Use BMDS C2BMC Model (BCM) to support exercise integration
testing activities including test case and scenario checkout.
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency

‘Date: February 2018

Appropriation/Budget Activity R-1 Program Element (Number/Name) Project (Number/Name)

0400/ 4 PE 0603896C / Ballistic Missile Defense MTO01 / C2BMC Test

Command and Control, Battle Management
& Communication

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)

FY 2017

FY 2018

FY 2019

Enterprise Sensors Laboratory (ESL):

- Utilizing the ESL, plan, coordinate, and provide test operations to demonstrate prototype algorithms through flight tests, ground
tests and real-world targets of opportunity. The development plans for algorithm improvements focus on track and measurement
level sensor data fusion and feature extraction to improve 3-d track formation utilizing a variety of space, airborne, and terrestrial-
based sensors. Results from the tests and experiments are provided back to the algorithms development activity to enable
algorithm refinement.

Experimentation Lab (X-Lab):

- Utilizing the X-Lab, plan, coordinate, and provide test operations to demonstrate maturing C2BMC technologies and software
builds within an integrated C2BMC environment through flight tests, ground tests and real-world targets of opportunity before
incorporation into formal C2BMC spiral builds. The development plans for C2BMC improvements focus on the BMDS Post
Intercept Assessment (PIA) capability, architecture improvements, and C2BMC algorithm improvements to mitigate development
risk. Results from the tests and experiments are provided back to the C2BMC and X-Lab development activity.

Wargame and Exercises:

- Participate in wargames and exercises using current and future C2BMC architectures to support all requesting combatant
commands, NATO partners, and Host Nations allowing warfighters to validate Ballistic Missile Defense (BMD) Techniques,
Tactics, and Procedures (TTP) specific to all designated Areas of Operations (AOs) to include current and future C2BMC
architectures.

Resources:

- Continue the development and upgrades in the C2BMC Testbed (CTB) to support flight & ground tests. Continue Cyber Testing
in the CTB to support continuous C2BMC spiral development. Continue C2BMC and NATO planning demonstrations and support
to NATO live fire events. Provide Situational Awareness (SA) Node sustainment for the BMDS increment development to support
ongoing planning and cooperation in the development and enhancement of interoperability between U.S. BMD systems and the
NATO BMD systems. Provide infrastructure, network, and troubleshooting support to C2BMC Command Center (CCC), to include
the BMDS Network Operations and Security Center (BNOSC), System Test and Operations Center (STOC), C2BMC System
Support Center (CSSC), BMDS Communications Network (BCN), and the Distributed Training system (DTS).

Specific and/or unique accomplishments for each FY are as follows:

FY 2018 Plans:
The net increase from FY 2017 to FY 2018 is a combination of the FY 2017 Congressional Add for FTG-11 test acceleration,
increases for tests in accordance with IMTP v19.1 schedule (details at a higher classification level) coupled with the transfer out
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency

‘Date: February 2018

Command and Control, Battle Management
& Communication

Appropriation/Budget Activity R-1 Program Element (Number/Name) Project (Number/Name)
0400/ 4 PE 0603896C / Ballistic Missile Defense MTO01 / C2BMC Test

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)

FY 2017

FY 2018

FY 2019

of Cross Domain Solution funds to Budget Project MCO1- Cyber Operations. Additionally, FY 2018 Missile Defeat and Defense
Enhancements (MDDE) Budget Amendment increase for SM-3 Block IIA test support.

Test Execution:

- Integrate and test the BMDS OPIR Architecture to enable earlier cueing of sensor and shooter, improve threat tracking, and
provide source information for discrimination processing.

- Participate in GM, Intercept Flight Test to support the remaining Increment 4, BMDS Enhanced Homeland Defense Increment,
and the fielding of Enhanced Homeland Defense (Spiral 8.2-1) in NORTHCOM/PACOM by testing the following capabilities:
Engagement support tasking; BMD planning, SBIRS Increment 2 interface change and communications enhancements; AN/
TPY-2 Forward-Based Mode (FBM) Space Situational Awareness (SSA); Unified Client for net-centric operations; new C2BMC
infrastructure and architecture update.

- Continue the execution of BMDS Ground Test, participate in OTA, Intercept Flight Test, and Cycle 2/Cycle 5 testing of C2BMC
EPAA Phase 3/EOR (Spiral 8.2-3) suite to support Increment 5, European Phased Adapted Approach (EPAA) Phase 3 Situational
Awareness (SA) Node sustainment and Robust IRBM Defense, fielding of C2BMC EPAA Phase 3/EOR (Spiral 8.2-3) in
NORTHCOM/PACOM and EUCOM/CENTCOM.

- Participate in a baseline of 4 flight test events to characterize performance and obtain experimental results that will be used to
mature algorithms that fuse space, airborne, and terrestrial-based sensor data into 3D tracks in the boost and early mid-course
phases of threat missile flyout.

- Support EPAA Phase 3 Technical Capability Declaration.

FY 2019 Plans:

Test Execution:

- Integrate and test the BMDS OPIR Architecture to enable wideband processing; integrate PACOM JEON threat capability.
Additional OPIR coverage with the new Highly Elliptical Orbits (HEOs) and Geosynchronous Earth Orbits (GEOs) will be able to
increase raid size and improve threat typing.

- Participate in flight and ground test events to support the Increment 6 (Spiral 8.2-5) and Homeland Defense including LRDR,
mid-term discrimination and Redesigned Kill Vehicle (RKV) integration by testing the following capabilities: C2BMC generation of
BMD System Track (discrimination results by C2BMC selection); GMD RKYV into the BMDS; SBX Forward-Based Discrimination;
Aegis BMD boost phase cues of SBX; Long Range Discrimination Radar (LRDR) Integration into BMDS; Active Sensor Bias
Monitoring & Reporting; Existing Sensor Data Interfaces & LRDR Data for Risk Reduction; and Cyber Security Enhancements.

- Complete LRDR for Homeland Defense (Spiral 8.2-5) upgrades at the Missile Defense Integration and Operation Center
(MDIOC), CO. providing support for test and training.
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency

‘Date: February 2018

Appropriation/Budget Activity
0400/ 4

R-1 Program Element (Number/Name)
PE 0603896C / Ballistic Missile Defense
Command and Control, Battle Management
& Communication

Project (Number/Name)

MTO1/ C2BMC Test

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
- Complete analysis associated with NATO Ensemble Test 7 and deliver results to NATO participants per NATO Communications
and Information Agency agreement.
FY 2018 to FY 2019 Increase/Decrease Statement:
The decrease from FY 2018 to FY 2019 is mainly attributed to the FY 2018 Missile Defeat and Defense Enhancement Budget
Amendment increase for SM-3 Block IIA test support.
Accomplishments/Planned Programs Subtotals 56.125 57.302 54.100
C. Other Program Funding Summary ($ in Millions)
FY 2019 FY 2019 FY 2019 Cost To
Line Item FY 2017 FY 2018 Base (o] o] 0) Total FY 2020 FY 2021 FY 2022 FY 2023 Complete Total Cost
» 0603179C: Advanced C4ISR 3.489 0.000 0.000 - 0.000 0.000 0.000 0.000 0.000 0.000 3.489
» 0603882C: Ballistic 1,034.861 957.097  926.359 - 926.359 1,046.235 847.537 585.956 572.619 Continuing Continuing
Missile Defense Midcourse
Defense Segment
» 0603884C: Ballistic 252.665  278.145  220.876 - 220.876  250.238 267.502 263.758  260.273 Continuing Continuing
Missile Defense Sensors
+ 0603890C: BMD 435.203 465.642  540.926 - 540.926  542.326 608.210 489.637 496.313 Continuing Continuing
Enabling Programs
» 0603892C: AEGIS BMD 889.489 860.788  767.539 - 767.539  780.085  707.901 693.256  562.748 Continuing Continuing
» 0603893C: Space Tracking 37.809 0.000 0.000 - 0.000 0.000 0.000 0.000 0.000 Continuing Continuing
and Surveillance System
» 0603895C: Ballistic Missile 20.910 0.000 0.000 - 0.000 0.000 0.000 0.000 0.000 Continuing Continuing
Defense System Space Programs
» 0603904C: Missile 53.483 53.265 54.925 - 54.925 58.498 57.764 59.020 61.915 Continuing Continuing
Defense Integration and
Operations Center (MDIOC)
» 0603907C: Sea Based 115.201 145.695 149.715 - 149.715 175.013 155.718 129.044 136.390 Continuing Continuing
X-Band Radar (SBX)
» 0603914C: Ballistic 294.441 316.193  365.681 - 365.681 349.388  320.909  320.332  327.584 Continuing Continuing
Missile Defense Test
» 0603915C: Ballistic 521.784  460.125  517.852 - 517.852  441.827  383.739 405909 417.800 Continuing Continuing
Missile Defense Targets
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency ‘Date: February 2018
Appropriation/Budget Activity R-1 Program Element (Number/Name) Project (Number/Name)
0400/ 4 PE 0603896C / Ballistic Missile Defense MTO01 / C2BMC Test

Command and Control, Battle Management
& Communication

C. Other Program Funding Summary ($ in Millions)

FY 2019 FY 2019 FY 2019 Cost To
Line Item FY 2017 FY 2018 Base [o]e{0) Total FY 2020 FY 2021 FY 2022 FY 2023 Complete Total Cost
» 0604181C: Hypersonic Defense 0.000 75.300 120.444 - 120.444 157.672 142.296 117.381 119.434 0.000  732.527
» 0604673C: Pacific 0.000 0.000 95.765 - 95.765 164.167 497.630 604.085 402.890 0.000 1,764.537
Discriminating Radar
Remarks

D. Acquisition Strategy

The C2BMC acquisition strategy is consistent with the Agency's capability-based acquisition strategy that emphasizes testing, incremental development, evolutionary
acquisition, and knowledge-based funding. Lockheed Martin Mission Systems was the C2BMC prime contractor via an Other Transaction Agreement contract vehicle,
which ended 1st quarter FY 2012. A sole source C2BMC follow-on contract to Lockheed Martin for Spiral Development, Operation and Sustainment, and Testing

was awarded 1st quarter FY 2012 for an ordering period of five years through 1st quarter FY 2017. Spiral 8.2 will be fielded in three separate increments. Enhanced
Homeland Defense (Spiral 8.2-1) will be fielded in FY 2018, fielding of EPAA Phase 3/EOR (Spiral 8.2-3) in FY 2019, and completion of system deployment with
LRDR for Homeland Defense (Spiral 8.2-5) in FY 2021. This incremental fielding required a modification to the base contract increasing the ceiling by $870 million
and adding an additional five-year ordering period to extend the contract through first quarter FY 2022. Major team members to Lockheed are Northrop-Grumman,
Boeing, Raytheon, and General Dynamics. They are charged with the development, testing, fielding, training, operations and sustainment, and cyber ops support of
the C2BMC system. They perform development and testing of C2BMC products in Huntsville, AL; and Colorado Springs, CO; and provide worldwide on-site operations
and maintenance support. Additionally, the Defense Information Systems Agency (DISA) supports C2BMC worldwide long-haul communications. C2BMC Program
Office government, Federally Funded Research and Development Center/University Affiliated Research Center (FFRDC/UARC), and Contract Support Services (CSS)
personnel are also fully integrated as part of the Prime contractor's team to function in an Integrated Product Team environment.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Missile Defense Agency

‘Date: February 2018

Appropriation/Budget Activity

0400/ 4

R-1 Program Element (Number/Name)
PE 0603896C / Ballistic Missile Defense
Command and Control, Battle Management

& Communication

Project (Number/Name)
MTO01 / C2BMC Test

. _— FY 2019 FY 2019 FY 2019
Product Development ($ in Millions) FY 2017 FY 2018 Base 0CO Total
Contract Target
Method Performing Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Subtotal - - - - - - - - N/A
Remarks
N/A
. - FY 2019 FY 2019 FY 2019
Support ($ in Millions) FY 2017 FY 2018 Base oco Total
Contract Target
Method Performing Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Subtotal - - - - - - - - N/A
Remarks
N/A
. . - FY 2019 FY 2019 FY 2019
Test and Evaluation ($ in Millions) FY 2017 FY 2018 Base 0CO Total
Contract Target
Method Performing Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Integrated Master Test Armv/Air Force :
Plan - BMDS Level Testing MIPR Varigus ' 0.000 2.517| Oct 2016 2.002| Oct 2017 2.505| Oct 2018 - 2.505| Continuing| Continuing| Continuing
Gov
Integrated Master Test gg:thor?a;ii-grlljmman
Plan - Enterprise Sensors | SS/CPAF p " 12.703 25.673| Oct 2016 25.004 | Oct 2017 27.133| Oct 2018 - 27.133 | Continuing| Continuing| Continuing
Colorado Springs,
Lab Infrastructure
Cco
Integrated Master Test Various : VA: OH:
Plan - Enterprise Sensors MIPR . AP ’ 8.246 3.534| Oct 2016 2.517| Oct 2017 1.274| Oct 2018 - 1.274 | Continuing| Continuing| Continuing
AL; NM; CA
Lab Infrastructure Support
Integrated Master Test Lockheed Martin
Plan - Integrated Master Team : Huntsville, - - -
Test Plan BMDS Level SS/IDIQ AL: Colorado 73.122 23.614| Jul 2017 27.779| Jul 2018 23.188| Jul 2019 - 23.188| Continuing| Continuing| Continuing
Testing Springs, CO
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Missile Defense Agency

‘Date: February 2018

Appropriation/Budget Activity
0400/ 4

R-1 Program Element (Number/Name)
PE 0603896C / Ballistic Missile Defense
Command and Control, Battle Management

Project (Number/Name)
MTO01 / C2BMC Test

& Communication

. . — FY 2019 FY 2019 FY 2019
Test and Evaluation ($ in Millions) FY 2017 FY 2018 Base 0CO Total
Contract Target
Method Performing Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Integrated Master Test
Plan - Integrated Master gg:thgfap;i-grgmman
Test Plan BMDS level SS/CPAF P " 89.914 0.787| Oct 2016 0.000 0.000 - 0.000 0.000 90.701 0.000
’ Colorado Springs,
Testing (Element/System co
Test Lab Facilities)
Subtotal| 183.985 56.125 57.302 54.100 - 54.100 | Continuing| Continuing N/A
Remarks
N/A
. . e FY 2019 FY 2019 FY 2019
Management Services ($ in Millions) EY 2017 EY 2018 Base 0CO Total
Contract Target
Method Performing Prior Award Award Award Award Cost To Total Value of
Cost Category Iltem & Type | Activity & Location Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Subtotal - - - - - - - - N/A
Remarks
N/A
Target
Prior FY 2019 FY 2019 FY 2019 | Cost To Total Value of
Years FY 2017 FY 2018 Base oco Total |Complete| Cost Contract
Project Cost Totals| 183.985 56.125 57.302 54.100 - 54.100 | Continuing| Continuing N/A
Remarks
N/A
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Exhibit R-4, RDT&E Schedule Profile: PB 2019 Missile Defense Agency ‘Date: February 2018
Appropriation/Budget Activity R-1 Program Element (Number/Name) Project (Number/Name)
0400/ 4 PE 0603896C / Ballistic Missile Defense MTO01 / C2BMC Test

Command and Control, Battle Management

& Communication
Significant Event Complete A Milestone Decision Complete Element Test Complete 4 System Level Test Complete @ Complete Activity +
Significant Event Planned A Milestone Decision Planned % Element Test Planned < System Level Test Planned O Planned Activity <

FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022
IMTP v19.1 flight and ground test event details are at a higher classification. R R R e o B R B e o B B o R R R B B A B B B R B RS
Enterprise Sensor Lab Infrastructure Support e R R B e B e B e e B ey B Ry B Rl B By B R B R B
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Exhibit R-4A, RDT&E Schedule Details: PB 2019 Missile Defense Agency

‘Date: February 2018

Appropriation/Budget Activity R-1 Program Element (Number/Name) Project (Number/Name)
0400/4 PE 0603896C / Ballistic Missile Defense MTO01 / C2BMC Test
Command and Control, Battle Management
& Communication
Schedule Details
Start End
Events Quarter Year Quarter Year
IMTP v19.1 flight and ground test event details are at a higher classification. 1 2017 4 2023
Enterprise Sensor Lab Infrastructure Support 1 2017 4 2023
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency

‘Date: February 2018

Appropriation/Budget Activity
0400/ 4

R-1 Program Element (Number/Name)
PE 0603896C / Ballistic Missile Defense
Command and Control, Battle Management

Project (Number/Name)
MX01 / Command & Control, Battle
Management, Communications (C2BMC)

Battle Management,
Communications (C2BMC)
Development Support

& Communication Development Support
COST ($ in Millions) Prior FY 2019 | FY 2019 | FY 2019 Cost To Total
Years | FY 2017 | FY 2018 Base oco Total FY 2020 | FY 2021 | FY 2022 | FY 2023 |Complete| Cost
MX01: Command & Control, 397.104 111.323 103.440 112.910 - 112.910 119.861 120.577 123.051 126.959| Continuing| Continuing

Quantity of RDT&E Articles - - - - - - - -

Note
N/A

A. Mission Description and Budget Item Justification

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)

C2BMC Development Support provides operations engineering, integrated logistics, warfighter integration, deployment, and disposal of the current operational system
and/or systems fielded in STRATCOM, NORTHCOM, PACOM, EUCOM, and CENTCOM and the operation of the C2BMC Control Center. This activity provides
continuous support of the development, deployment, sustainment of the C2BMC training systems, and updates training material to stay current with fielded capabilities.

FY 2017

FY 2018

FY 2019

Title: Operations Engineering

Description: This activity funds C2BMC support of current operational, test, and training systems. Recurring efforts include:

- On-site maintenance, help-desk support, and developer reach-back support to ensure operational availability

- C2BMC Command Center (CCC) 24 hours a day, 365 days a year operations providing system and network monitoring, system
administration, and network defense against cyber-attacks

- Integrated logistics support by providing a secure supply chain; reliability, availability, and maintainability (RAM) engineering;
obsolescence engineering; and sparing to ensure operational availability

- Cybersecurity engineering providing C2BMC Commercial-off-the-shelf (COTS) software/hardware updates and CCC upgrades
that address system vulnerabilities, field quarterly updates to reduce system component vulnerability to cyber-attacks

- Information System Security Officers (ISSOs) ensuring C2BMC compliance with latest cybersecurity requirements and policies
- System modifications driven by Warfighter Improvement Process (WIP), Continuous Improvement Process (CIP), RAM and
obsolescence engineering, and external systems such as SBIRS, GMD Fire Control (GFC), Aegis, Terminal High Altitude Area
Defense (THAAD), Navy Link Monitoring and Management Tool (LMMT), AN/TPY-2, Standard Army Com (STACOM), DISA fiber
networks, and Allied/Coalition interfaces

Articles:

86.542

82.779

95.220
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency

‘Date: February 2018

Appropriation/Budget Activity R-1 Program Element (Number/Name) Project (Number/Name)
0400/ 4 PE 0603896C / Ballistic Missile Defense MX01 / Command & Control, Battle

Command and Control, Battle Management |Management, Communications (C2BMC)
& Communication Development Support

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)

FY 2017

FY 2018

FY 2019

- CCMD integration providing C2BMC training, on-site Subject Matter Experts (SMEs), and surge SME support for real-world
events, flight tests, ground tests, exercises, cyber assessments, and wargames

- Facility modifications required to house current or future C2BMC equipment and transportation for moving C2BMC equipment

- Integrated product support for tactical satellite communications (SATCOM) used in flight tests, hardened SATCOM, and
associated shelters

- Provide transportation for flight test equipment and SME support and analysis for numerous test, exercise, and real world events
- Provide recurring proficiency training to CCMDs and keep training material and systems consistent with operational capabilities
Specific and/or unique accomplishments for each FY are as follows:

FY 2018 Plans:

The net decrease in funding from FY 2017 to FY 2018 reflects the transition of the Transportable Radar Communications
Complex (TRCC) and Modernization of Enterprise Terminal Transportable (MET-T) in PACOM, where the Army is assuming
support responsibilities for program support of these communications capabilities partially offset by an increase attributed for risk
mitigation to Operation Engineering requests supporting emerging Warfighter improvements.

- Maintain high Operational Availability.

- Maintain MRBM Defense/EPAA Phase 1 and 2 (Spiral 6.4) in EUCOM/CENTCOM and Enhanced Homeland Defense (Spiral
8.2-1) in NORTHCOM/PACOM.

- Provide recurring proficiency training to CCMDs and kept training material and systems consistent with operational capabilities.
- Decommission MRBM Defense/EPAA Phase 1 and 2 (Spiral 6.4) in STRATCOM, NORTHCOM, and PACOM.

FY 2019 Plans:

- Complete decommission of MRBM Defense/EPAA Phase 1 and 2 (Spiral 6.4) in STRATCOM, NORTHCOM, and PACOM.

- Maintain MRBM Defense/EPAA Phase 1 and 2 (Spiral 6.4) in EUCOM/CENTCOM and Enhanced Homeland Defense (Spiral
8.2-1) in NORTHCOM/PACOM.

- Initiate decommissioning activities for MRBM Defense/EPAA Phase 1 and 2 (Spiral 6.4) in EUCOM/CENTCOM.

- Initiate sustainment of EPAA Phase 3/EOR (Spiral 8.2-3) deployed to EUCOM, CENTCOM, NORTHCOM, and PACOM.

FY 2018 to FY 2019 Increase/Decrease Statement:

Net increase in funding from FY 2018 to FY 2019 reflects sustainment and operational costs supporting the planned deployment
of EPAA Phase 3/EOR (Spiral 8.2-3) to EUCOM, CENTCOM, NORTHCOM, and PACOM coupled with planned reduction of
sustainment costs due to decommissioning of MRBM Defense/EPAA Phase 1 and 2 (Spiral 6.4) in STRATCOM, NORTHCOM
and PACOM and the initial decommissioning activities for MRBM Defense/EPAA Phase 1 and 2 (Spiral 6.4) in EUCOM/
CENTCOM.

Title: Concurrent Test, Training, and Operations (CTTO)

24.781

20.661

17.690
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency

‘Date: February 2018

Appropriation/Budget Activity R-1 Program Element (Number/Name) Project (Number/Name)
0400/ 4 PE 0603896C / Ballistic Missile Defense MX01 / Command & Control, Battle

Command and Control, Battle Management |Management, Communications (C2BMC)
& Communication Development Support

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)

FY 2017 FY 2018 FY 2019

Articles:

Description: This element provides the development and sustainment of the C2BMC Training Support System (TSS), MRBM
Defense/EPAA Phase 1 and 2 (Spiral 6.4) / Enhanced Homeland Defense (Spiral 8.2-1) / EPAA Phase 3/EOR (Spiral 8.2-3)
Distributed Training System (DTS) (formerly known as the Distributed Multi-Echelon Training System (DMETS) for PACOM,
NORTHCOM, EUCOM, and CENTCOM. C2BMC connects all BMDS Elements through virtual and physical networks to facilitate
integrated test, training, and operations within two coexistent realms - Operations and Certification. This enables the warfighter
to become proficient on current and future software versions at the operational console; increases the developer's capacity to
perform a variety of tests and upgrades on the operational BMDS; and decreases recall-to-mission operations times from weeks
and days to hours and minutes. Recurring accomplishments include sustaining current training systems for BMDS training events
for the Unified Combatant Command developing the next generation training systems, to include the integration of Red Force /
Blue Force capability, to keep current with the operational system capabilities.

Specific and/or unique accomplishments for each FY are as follows:

FY 2018 Plans:

The decrease in funding from FY 2017 to FY 2018 reflects the planned decommissioning of the legacy DMETS upon completion
of Enhanced Homeland Defense (Spiral 8.2-1) DTS deployment resulting in reduced development/upgrade efforts.

- Deploy and sustain C2BMC EPAA Phase 3/EOR (Spiral 8.2-3) TSS and DTS.

FY 2019 Plans:
- Initiate development on BMDS Increment 6¢ LRDR for Homeland Defense (Spiral 8.2-5) TSS and DTS.

FY 2018 to FY 2019 Increase/Decrease Statement:
Decrease in funding from FY 2018 to FY 2019 reflects planned reduction of TSS/DTS training devices due to completed
decommissioning of MRBM Defense/EPAA Phase 1 and 2 (Spiral 6.4) in STRATCOM, NORTHCOM and PACOM.

Accomplishments/Planned Programs Subtotals

111.323 103.440 112.910

C. Other Program Funding Summary ($ in Millions)

FY 2019 FY 2019 FY 2019 Cost To
Line Item FY 2017 FY 2018 Base oCco Total FY 2020 FY 2021 FY 2022 FY 2023 Complete Total Cost
* 0603179C: Advanced C4ISR 3.489 0.000 0.000 - 0.000 0.000 0.000 0.000 0.000 0.000 3.489

+ 0603881C: Ballistic Missile 197.171 292.262 214173 - 214173 199.399 197.451 174.161

Defense Terminal Defense Segment

152.174 Continuing Continuing
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency

‘Date: February 2018

Appropriation/Budget Activity
0400/ 4

R-1 Program Element (Number/Name)
PE 0603896C / Ballistic Missile Defense
Command and Control, Battle Management

Project (Number/Name)

MX01 / Command & Control, Battle
Management, Communications (C2BMC)

& Communication Development Support
C. Other Program Funding Summary ($ in Millions)
FY 2019 FY 2019 FY 2019 Cost To
Line Item FY 2017 FY 2018 Base [o]e{0) Total FY 2020 FY 2021 FY 2022 FY 2023 Complete Total Cost
» 0603882C: Ballistic 1,034.861 957.097  926.359 - 926.359 1,046.235 847.537 585.956 572.619 Continuing Continuing
Missile Defense Midcourse
Defense Segment
» 0603884C: Ballistic 252.665 278.145  220.876 - 220.876  250.238 267.502 263.758  260.273 Continuing Continuing
Missile Defense Sensors
» 0603890C: BMD 435.203  465.642  540.926 - 540.926  542.326 608.210 489.637 496.313 Continuing Continuing
Enabling Programs
» 0603892C: AEGIS BMD 889.489 860.788  767.539 - 767.539  780.085  707.901 693.256  562.748 Continuing Continuing
» 0603893C: Space Tracking 37.809 0.000 0.000 - 0.000 0.000 0.000 0.000 0.000 Continuing Continuing
and Surveillance System
» 0603895C: Ballistic Missile 20.910 0.000 0.000 - 0.000 0.000 0.000 0.000 0.000 Continuing Continuing
Defense System Space Programs
» 0603904C: Missile 53.483 53.265 54.925 - 54.925 58.498 57.764 59.020 61.915 Continuing Continuing
Defense Integration and
Operations Center (MDIOC)
+ 0603907C: Sea Based 115.201 145.695 149.715 - 149.715 175.013 155.718 129.044 136.390 Continuing Continuing
X-Band Radar (SBX)
» 0603914C: Ballistic 294.441 316.193  365.681 - 365.681 349.388  320.909  320.332  327.584 Continuing Continuing
Missile Defense Test
» 0603915C: Ballistic 521.784  460.125  517.852 - 517.852  441.827  383.739 405.909 417.800 Continuing Continuing
Missile Defense Targets
» 0604181C: Hypersonic Defense 0.000 75.300 120.444 - 120.444 157.672 142.296 117.381 119.434 0.000  732.527
» 0604673C: Pacific 0.000 0.000 95.765 - 95.765 164.167 497.630 604.085 402.890 0.000 1,764.537

Discriminating Radar
Remarks

D. Acquisition Strategy

The C2BMC acquisition strategy is consistent with the Agency's capability-based acquisition strategy that emphasizes testing, incremental development, evolutionary
acquisition, and knowledge-based funding. Lockheed Martin Mission Systems was the C2BMC prime contractor via an Other Transaction Agreement contract vehicle,
which ended 1st quarter FY 2012. A sole source C2BMC follow-on contract to Lockheed Martin for Spiral Development, Operation and Sustainment, and Testing

was awarded 1st quarter FY 2012 for an ordering period of five years through 1st quarter FY 2017. Spiral 8.2 will be fielded in three separate increments.

Enhanced
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency ‘Date: February 2018

Appropriation/Budget Activity R-1 Program Element (Number/Name) Project (Number/Name)

0400/ 4 PE 0603896C / Ballistic Missile Defense MX01 / Command & Control, Battle
Command and Control, Battle Management |Management, Communications (C2BMC)
& Communication Development Support

Homeland Defense (Spiral 8.2-1) will be fielded in FY 2018, fielding of EPAA Phase 3/EOR (Spiral 8.2-3) in FY 2019, and completion of system deployment with
LRDR for Homeland Defense (Spiral 8.2-5) in FY 2021. This incremental fielding required a modification to the base contract increasing the ceiling by $870 million
and adding an additional five-year ordering period to extend the contract through first quarter FY 2022. Major team members to Lockheed are Northrop-Grumman,
Boeing, Raytheon, and General Dynamics. They are charged with the development, testing, fielding, training, operations and sustainment, and cyber ops support of
the C2BMC system. They perform development and testing of C2BMC products in Huntsville, AL; and Colorado Springs, CO; and provide worldwide on-site operations
and maintenance support. Additionally, the Defense Information Systems Agency (DISA) supports C2BMC worldwide long-haul communications. C2BMC Program
Office government, Federally Funded Research and Development Center/University Affiliated Research Center (FFRDC/UARC), and Contract Support Services (CSS)
personnel are also fully integrated as part of the Prime contractor's team to function in an Integrated Product Team environment.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Missile Defense Agency

‘Date: February 2018

Appropriation/Budget Activity

0400/ 4

R-1 Program Element (Number/Name)
PE 0603896C / Ballistic Missile Defense
Command and Control, Battle Management

Project (Number/Name)
MX01 / Command & Control, Battle
Management, Communications (C2BMC)

& Communication Development Support
. _— FY 2019 FY 2019 FY 2019
Product Development ($ in Millions) FY 2017 FY 2018 Base 0CO Total
Contract Target
Method Performing Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Operations Engineering - mipr | DISA DECCIDISA 36.173|  6.890| Oct 2016 4.177| Oct 2017 5.229| Oct 2018 - 5.229 | Continuing| Continuing| Continuing
Indirect Support TECC : Various
Operations Engineering -
Operations Engineering Armv. Nawy. Air
- Unit Personnel, Control MIPR y,. y: 0.000 0.912| Oct 2016 7.081| Oct 2017 5.274| Oct 2018 - 5.274 | Continuing| Continuing| Continuing
Force : Various
System Improvement
Sustaining Support
Operations Engineering Northrup Grumman :
- Operations Engineering | SS/CPAF rup . ) 0.000 1.747| Nov 2016 1.869| Nov 2017 1.959| Nov 2018 - 1.959 | Continuing| Continuing| Continuing
L Boeing Huntsville, AL
Training Support
Operations Engineering - MIPR | Various : Various 7505  0.000 0.000 0.000 - 0.000|  0.000|  7.505 7.505
Teleport Sustainment
Operations Engineering
_Unit Personnel, Control | gqcppp | Lockheed Martin 272.226| 76.993| Dec2016| 69.652| Dec2017 | 82.758| Dec 2018 - 82.758 | Continuing| Continuing| Continuing
System Improvement Team : Huntsville, AL
Sustaining Support
Concurrent Test, A\./iat.ion and
Training, and Operations Missile Research
’ L MIPR | Development and 0.000 8.238| Dec 2016 7.081| Dec 2017 4.530| Dec 2018 - 4.530 | Continuing| Continuing| Continuing
(CTTO) - CTTO/Training ) . )
Engineering Center :
Enhancements ’
Various
Concurrent Test, Training,
and Operations (CTTO) - | gg/opap | Northrop Grumman:: | 4 5451 000 0.000 0.000 - 0.000/ 0000 4610 4610
Concurrent Test, Training Boeing
And Operations
Concurrent Test, Training,
and Operations (CTTO) - | gq/pppp | COLSAARC: 3833  0.000 0.000 0.000 - 0000/ 0000| 3.833]  3.833
Concurrent Test, Training, Huntsville, AL
and Operations
Concurrent Test, Training, 'Il_'c;gﬁéel-?um:\r/?ﬁ]e Al
and Operations (CTTO) - SS/CPIF Coloraao Sorin s’ ’ 72.757 16.543 | Dec 2016 13.580| Dec 2017 13.160| Dec 2018 - 13.160 | Continuing| Continuing| Continuing
Training Enhancements prings,
CcO
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Missile Defense Agency

‘Date: February 2018

Appropriation/Budget Activity
0400/ 4

R-1 Program Element (Number/Name)
PE 0603896C / Ballistic Missile Defense
Command and Control, Battle Management

Project (Number/Name)
MX01 / Command & Control, Battle
Management, Communications (C2BMC)

& Communication Development Support
. _— FY 2019 FY 2019 FY 2019
Product Development ($ in Millions) FY 2017 FY 2018 Base 0CO Total
Contract Target
Method Performing Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Subtotal| 397.104| 111.323 103.440 112.910 - 112.910 | Continuing| Continuing N/A
Remarks
N/A
. - FY 2019 FY 2019 FY 2019
Support ($ in Millions) FY 2017 FY 2018 Base oco Total
Contract Target
Method Performing Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Subtotal - - - - - - - - N/A
Remarks
N/A
. . — FY 2019 FY 2019 FY 2019
Test and Evaluation ($ in Millions) FY 2017 FY 2018 Base 0CO Total
Contract Target
Method Performing Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Subtotal - - - - - - - - N/A
Remarks
N/A
. . _— FY 2019 FY 2019 FY 2019
Management Services ($ in Millions) FY 2017 FY 2018 Base 0CO Total
Contract Target
Method Performing Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Subtotal - - - - - - - - N/A
Remarks
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Missile Defense Agency

‘Date: February 2018

Appropriation/Budget Activity

R-1 Program Element (Number/Name)

Project (Number/Name)

0400/ 4 PE 0603896C / Ballistic Missile Defense MX01 / Command & Control, Battle
Command and Control, Battle Management |Management, Communications (C2BMC)
& Communication Development Support
Target
Prior FY 2019 FY 2019 FY 2019 | Cost To Total Value of
Years FY 2017 FY 2018 Base oco Total |Complete| Cost Contract
Project Cost Totals| 397.104| 111.323 103.440 112.910 112.910 | Continuing| Continuing N/A
Remarks
N/A
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Exhibit R-4, RDT&E Schedule Profile: PB 2019 Missile Defense Agency

‘Date: February 2018

Appropriation/Budget Activity
0400/ 4

R-1 Program Element (Number/Name)
PE 0603896C / Ballistic Missile Defense
Command and Control, Battle Management
& Communication

Project (Number/Name)
MX01 / Command & Control, Battle

Management, Communications (C2BMC)
Development Support

Milestone Decision Complete

Significant Event Complete A
Milestone Decision Planned %

Significant Event Planned A

Element Test Complete 4
Element Test Planned <

System Level Test Complete @
System Level Test Planned O

Complete Activity +
Planned Activity <

FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 FY 2023
MX01 Command & Control, Battle Management, Communications (C2BMC) Development Support <>|<>‘<>|<> <>|<>‘<>|<> <}‘<}|¢|¢ <>|<>‘<>|<> <>|<>‘<>|<> <>|<>‘<>|<> <>|<>‘<>|<>
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Exhibit R-4A, RDT&E Schedule Details: PB 2019 Missile Defense Agency ‘Date: February 2018

Appropriation/Budget Activity R-1 Program Element (Number/Name) Project (Number/Name)

0400/ 4 PE 0603896C / Ballistic Missile Defense MX01 / Command & Control, Battle
Command and Control, Battle Management |Management, Communications (C2BMC)
& Communication Development Support

Schedule Details

Start End
Events Quarter Year Quarter Year
MX01 Command & Control, Battle Management, Communications (C2BMC) 1 2017 4 2023
Development Support
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency

‘Date: February 2018

Appropriation/Budget Activity
0400/ 4

R-1 Program Element (Number/Name)
PE 0603896C / Ballistic Missile Defense
Command and Control, Battle Management
& Communication

Project (Number/Name)
MD40 / Program-Wide Support

Purchase Requests on the R-3.

A. Mission Description and Budget Item Justification

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)

COST ($ in Millions) Prior FY 2019 | FY 2019 | FY 2019 Cost To Total
Years | FY 2017 | FY 2018 Base oco Total FY 2020 | FY 2021 | FY 2022 | FY 2023 |Complete| Cost
MD40: Program-Wide Support 88.059 18.135 18.782 21.118 - 21.118 22.195 22.071 22.868 23.117| Continuing| Continuing
Quantity of RDT&E Articles - - - - - - - - - -
Note

Program Wide Support reflects proportional changes as a result of budget changes to the Ballistic Missile Defense Command and Control, Battle Management &
Communication program element. Funding in the All Prior Years column represents a summary of Prior Years Total Costs for active contracts, Military Interdepartmental

PWS contains non-headquarters management costs in support of MDA functions and activities across the entire BMDS. It Includes Government Civilians and Contract
Support Services. This provides integrity and oversight of the BMDS as well as supports MDA in the development and evaluation of technologies that will respond to
the changing threat. Additionally, PWS includes Global Deployment personnel and support performing deployment site preparation and activation, and provides facility
capabilities for MDA Executing Agent locations. Other MDA-wide costs include: physical and technical security; civilian drug testing; audit readiness; the Science,
Technology, Engineering, and Mathematics (STEM) program; legal services and settlements; travel and agency training; office, equipment, vehicle, and warehouse
leases; utilities and base operations; data and unified communications support; supplies and maintenance; materiel and readiness and central property management
of equipment; and similar operating expenses. PWS is allocated on a pro-rata basis and therefore, fluctuates by year based on the adjusted RDT&E profile (which
excludes: 0305103C Cyber Security Initiative, 0603274C Special Programs, 0603913C Israeli Cooperative Program and 0901598C Management Headquarters).

FY 2017

FY 2018

FY 2019

Title: Program Wide Support
Articles:

Description: N/A
FY 2018 Plans:
N/A

FY 2019 Plans:
N/A

FY 2018 to FY 2019 Increase/Decrease Statement:
N/A

18.135

18.782

21.118

Accomplishments/Planned Programs Subtotals

18.135

18.782

21.118

UNCLASSIFIED
Page 46 of 51

PE 0603896C: Ballistic Missile Defense Command and Co...

Missile Defense Agency R-1 Line #81




UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency ‘Date: February 2018
Appropriation/Budget Activity R-1 Program Element (Number/Name) Project (Number/Name)
0400/ 4 PE 0603896C / Ballistic Missile Defense MD40 / Program-Wide Support

Command and Control, Battle Management
& Communication

C. Other Program Funding Summary ($ in Millions)
N/A
Remarks

D. Acquisition Strategy
N/A

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Missile Defense Agency

‘Date: February 2018

Appropriation/Budget Activity

0400/ 4

& Communication

R-1 Program Element (Number/Name)
PE 0603896C / Ballistic Missile Defense
Command and Control, Battle Management

Project (Number/Name)
MDA40 / Program-Wide Support

. - FY 2019 FY 2019 FY 2019
Support ($ in Millions) FY 2017 FY 2018 Base oco Total
Contract Target
Method Performing Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Program Wide Support Various : Muli: AL, . . .
- Agency Operations Allot CA CO VA 3.579 0.086 0.376| Jul 2018 0.323| Jul 2019 - 0.323 | Continuing| Continuing| Continuing
Management ’ ’
irc;%rsmowgztilézp:r%' Various : Multi: AK/
Sg o?'/t O[t)herA enc MIPR | AL/CA/CO/HI/MD/ 3.111 0.000 0.000 0.000 - 0.000 0.015 3.126 0.000
PP gency VA/NJ/NY/OCONUS
Services (MIPRs)
Program Wide Support - Various : Multi: AK
Agency Operations and C/CPFF : A 2.947 1.019| Nov 2016 0.000 3.786| Jan 2019 - 3.786 | Continuing| Continuing| Continuing
: AL, CA, CO, HI, VA
Support Services
Program Wide Support - . . "
Agency Operations and c/FFp | yarious: Multi: A 22.388|  0.000 0.000 0.000 - 0.000 | Continuing| Continuing| Continuing
; AL, CA, CO, HI, VA
Support Services (FFP)
Program Wide Support - . . .
Agency Operations and Reqgn Various : Multi: AK, 47.045 0.819| Oct 2016 0.000 0.000 - 0.000 | Continuing| Continuing| Continuing
‘ AL, CA, CO, VA
Support Services (Reqgn)
Program Wide Support -
Agency Operations and Various : Multi: AL, )
Support Services Civilian Allot CA, CO, VA 8.989 15.150| Nov 2016 18.406 | Nov 2017 17.009 17.009 2.800 62.354 0.000
Salaries, Travel, Training
Program Wide Support . . .
- Agency Operations, Allot Various : Multi: AL, 0.000 0.000 0.000 0.000 - 0.000 | Continuing| Continuing| Continuing
. CO, VA etc.
Sustainment and GPC
Program Wide Support Various : Multi: AK,
- Facilities Maintenance MIPR | CA, CO, AL, MD, NJ, 0.000 1.061| Jan 2017 0.000 0.000 - 0.000 | Continuing| Continuing| Continuing
SRM VA
Subtotal 88.059 18.135 18.782 21.118 - 21.118 | Continuing| Continuing N/A
Remarks
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Missile Defense Agency

‘Date: February 2018

Appropriation/Budget Activity

R-1 Program Element (Number/Name)

Project (Number/Name)

0400/ 4 PE 0603896C / Ballistic Missile Defense MDA40 / Program-Wide Support
Command and Control, Battle Management
& Communication
Target
Prior FY 2019 FY 2019 FY 2019 | Cost To Total Value of
Years FY 2017 FY 2018 Base oco Total |Complete| Cost Contract
Project Cost Totals 88.059 18.135 18.782| 21.118 21.118 | Continuing| Continuing N/A
Remarks
N/A
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Exhibit R-4, RDT&E Schedule Profile: PB 2019 Missile Defense Agency ‘Date: February 2018
Appropriation/Budget Activity R-1 Program Element (Number/Name) Project (Number/Name)
0400/ 4 PE 0603896C / Ballistic Missile Defense MDA40 / Program-Wide Support

Command and Control, Battle Management
& Communication

Significant Event Complete A Milestone Decision Complete Element Test Complete 4 System Level Test Complete @ Complete Activity +
Significant Event Planned A Milestone Decision Planned % Element Test Planned < System Level Test Planned O Planned Activity <

FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 FY 2023
MD40 Program-Wide Support R I R R I R T I R R R I R R I I R I R R R RS
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Exhibit R-4A, RDT&E Schedule Details: PB 2019 Missile Defense Agency

‘Date: February 2018

Appropriation/Budget Activity
0400/ 4

& Communication

R-1 Program Element (Number/Name)
PE 0603896C / Ballistic Missile Defense
Command and Control, Battle Management

Project (Number/Name)
MDA40 / Program-Wide Support

Schedule Details

Start End
Events Quarter Year Quarter Year
MD40 Program-Wide Support 1 2017 4 2023
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         FY 2017 MISSILE DEFEAT ENHANCEMENTS REPROGRAMMING (FY17-26 PA): +$16.300 million was required to address emergency warfighting readiness requirements in support of Mobile Sensor Integration Program and Advanced Discrimination. Additional details are available at a higher classification level.

FY 2018 MISSILE DEFEAT AND DEFENSE ENHANCEMENTS (MDDE) BUDGET AMENDMENT: +$24.747 million is required to address emergency warfighting requirements in support of Mobile Sensor Integration Program, Advanced Discrimination, USPACOM Joint Emergent Operational Need Statement (JEON), and Aegis SM-3 Block IIA Missile Test. Additional details are available at a higher classification level.
         The Command and Control, Battle Management, and Communications (C2BMC) program is the integrating element of the Ballistic Missile Defense System (BMDS). It is a vital operational system that enables the U.S. President, Secretary of Defense and Combatant Commanders at strategic, regional and operational levels to systematically plan ballistic missile defense operations, to collectively see the battle develop, and to dynamically manage designated networked sensors and weapons systems to achieve global and regional mission objectives. Systems linked through C2BMC include Patriot, Terminal High Altitude Area Defense (THAAD), Aegis Ballistic Missile Defense (BMD), Aegis Ashore,  Ground-based Midcourse Defense (GMD), and Army Integrated Air and Missile Defense Battle Command System (IBCS), and sensors such as the Army Navy/Ground Transportable Radar Surveillance model 2 (AN/TPY-2) Radar, Sea-Based X-Band Radar (SBX), Homeland Defense Radar - Pacific (HDR-P), Homeland Defense Radar - Hawaii, Space-Based Infrared System (SBIRS), and BMDS Overhead Persistent Infra-Red (OPIR) Architecture (BOA).  The C2BMC program also works to increase coalition partners' capabilities and investigates concepts and explores system engineering issues associated with innovative space applications for a missile defense intercept and defeat system.

FY 2017 AMENDED BUDGET REQUEST JUSTIFICATION: $+16.650M was required to address Joint Emergent Operational Need requirements to ensure readiness of
the BMDS. $+16.650M Project MD01-C2BMC/C2BMC Development and Deployment to begin OSD Joint Rapid Acquisition Cell (JRAC)-directed efforts to develop and
field a limited capability to provide missile warning and tracking of hypersonic weapons.

FY 2017 MISSILE DEFEAT ENHANCEMENTS REPROGRAMMING (FY17-26 PA): +$16.300 million was required to address emergency warfighting readiness
requirements in support of Mobile Sensor Integration Program and Advanced Discrimination.
+$16.300M Project MD01-C2BMC/C2BMC Development and Deployment. This is a base budget requirement.
* +$10.000M was required for studies and analysis to improve communications network for Mobile Sensor Integration Program.
* +$6.300M was required to improve the BMDS ability to identify lethal and non-lethal objects. This Advanced Discrimination is required to continue to defend the
homeland, deployed forces and regional allies against evolving threats of increasing sophistication.

FY 2018 MISSILE DEFEAT AND DEFENSE ENHANCEMENTS (MDDE) BUDGET AMENDMENT: +$24.747 million is required to address emergency warfighting
requirements.
+$19.000M Project MD01-C2BMC/C2BMC Development and Deployment: This is a base budget requirement.
* +$10.000M is required to complete studies and analysis, and field communications improvements for Mobile Sensor Integration Program.
* +$6.000M is required to improve the BMDS ability to identify lethal and non-lethal objects. This Advanced Discrimination is required to continue to defend the
homeland, deployed forces and regional allies against evolving threats of increasing sophistication.
* +$3.000M is required to fund the C2BMC portion of the USPACOM Joint Emergent Operational Need Statement (JEON) to deliver an integrated Upper Tier (THAAD
and Aegis BMD) and Lower Tier (PAC3 Missile Segment Enhancement - MSE) ballistic missile defense system that expands engagement options and increases
coverage area.
+$5.747M Project MT01 C2BMC Test: required to fund an SM-3 IIA flight test, in FY19, to demonstrate a capability against threat target in support of homeland defense.
This is a base budget requirement.
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                         FY 2017 Request for Additional Appropriations
                         
                             0.000
                             0.000
                             0.000
                             0.000
                        
                    
                     
                         Missile Defeat and Defense Enhancement
                         
                             16.300
                             24.747
                             0.000
                             0.000
                        
                    
                     
                         Other Adjustment
                         
                             0.000
                             0.000
                             13.893
                             13.893
                        
                    
                
            
             The FY 2017 Reprogramming Increase reflects C2BMC Experimentation Lab (X-Lab) / Enterprise Sensors Lab (ESL) support of risk mitigation by providing infrastructure upgrades enabling increased data throughput and improved security posture for discrimination integration and BMDS Overhead Persistent Infra-Red (OPIR) Architecture (BOA) capabilities.

Increase in FY 2019 from PB 2018 to PB 2019 provides development and deployment of Initial Robust BMDS Post Intercept Assessment capabilities for Increment 7, increased Discrimination development efforts supporting Homeland Defense (Increment 6), upgrades development Lab hardware-in-the-loop (HWIL) infrastructure at the Missile Defense Integration and Operation Center, and increased C2BMC Cybersecurity measures including the implementation of Windows Server 2016 software.
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                     N/A
                     This project funds the development, deployment and operational support of C2BMC capabilities required for BMDS planning, situational awareness, sensor management, and engagement coordination.  C2BMC capabilities are traceable to baselined BMDS specifications and Element specifications to ensure the BMDS functions as an integrated system.  C2BMC development activities culminate in three key events: simulation-based verification focused on integration testing with other BMDS elements; Site Activation Testing; and BMDS Ground Testing verifying delivery of operational software packages for designated spiral deliveries to the warfighter.

Designated Capability Deliveries include:
The Robust Medium-Range Ballistic Missile (MRBM) Defense / Improved Discrimination European Phased Adaptive Approach (EPAA) Phase 1 and 2 (Spiral 6.4) is partially decommissioned but remains operational in CENTCOM and EUCOM.

Enhanced Homeland Defense (Spiral 8.2-1)   is currently fielded and actively sustained. This spiral provides critical Homeland Defense capabilities for increased GMD battlespace, improved threat tracking using multiple sensors communicating via Link 16, enhanced sensor tasking to meet track quality and discrimination timeliness requirements, space situational awareness tasking support, and improved cyber capabilities.  Spiral 8.2-1 also integrates the BMDS Overhead Persistent Infra-Red (OPIR) Architecture (BOA) with the BMDS to enhance system level missile-tracking capabilities through earlier cueing of radars and weapon systems.

Fulfilling Presidential mandate, EPAA Phase 3/Engage-on-Remote (EOR) (Spiral 8.2-3) will deliver critical sensor management capability, greater engagement flexibility, improved OPIR-based cueing, and enhanced Aegis BMD defended area by enabling Aegis to use Army Navy/Ground Transportable Radar Surveillance model 2 (AN/TPY-2) data for EOR engagements. 

C2BMC is in the preliminary design phase for Long Range Discrimination Radar (LRDR) Control for Homeland Defense (Spiral 8.2-5).  This spiral will increase homeland and regional defense capabilities by providing LRDR sensor management, a BMD System track inclusive of LRDR sensor data, BOA 7.0 leveraging advance threat limited contingency capabilities, Link-16 reporting integration, system level discrimination data integration, transmission of LRDR-based information to GMD Fire Control (GFC) and other BMDS elements, and integration of the BMDS with the new Army Integrated Air and Missile Defense (IAMD) Battle Command System (IBCS).

Regional and Homeland Defense Enhancements (Increment 7) continues in planning and initiates development efforts during FY 2019.  Capabilities associated with this Spiral include C2BMC tasking of OPIR Enterprise assets, enhanced system-level integrated discrimination functionality with Simultaneous Correlation of Unambiguous Tracks (SCOUT), Initial Robust Post Intercept Assessment (PIA), regional weapon system use of Link 16 based system track, AN/TPY-2 tasking improvements to support Aegis Engage on Remote, transmission of advanced discrimination features for regional BMD use, and monitoring of modified Aegis BMD, THAAD, PATRIOT, IBCS peer-to-peer engagement coordination.

Related disciplines provide development and deployment support to C2BMC system capabilities. In support of Hypersonic Defense, C2BMC will provide contingency capability to demonstrate, develop and deploy a detection and warning for advanced threats.

C2BMC International Partner system engineering ensures friends and allies are integrated to the fullest extent possible with U.S. BMDS capabilities.  Collaborative system engineering, testing, and fielding facilitate interoperability with North Atlantic Treaty Organization (NATO) and partner nations such as Israel and Japan.  C2BMC works with these nations to define and document international interfaces that are compatible with international standards and traceable to U.S. BMDS requirements.  C2BMC participates in test events and live fire exercises hosted by international partners to ensure U.S. missile defense weapons, sensors, and C2 systems are interoperable with international systems.  C2BMC maintains and upgrades the U.S./NATO secure data sharing gateways located at Ramstein Air Base, Germany, for missile defense operations and training.  C2BMC also supports development of Japan's BMD requirements to ensure interoperability of Japanese and U.S. BMD systems (sensors, shooters, command and control) resulting in an integrated regional, operational, and strategic defense of Japan.

C2BMC Modeling and Simulation (M&S) maintains BMDS simulation/stimulation tools and federated models to support development and verification of deployed C2BMC Spirals.  The BMDS C2BMC Model (BCM) is used for Flight Test pre-mission analysis and exercises to represent a second Command and Control (C2) Suite for Cross-Area of Responsibility (XAOR) functionality, and supports development and integration of GMD, AN/TPY-2, and Aegis software and models.  The BCM program provides a cost effective means to assess and explore the performance space of the BMDS beyond what can be physically tested via Flight Tests and Target of Opportunity collections.
  
The C2BMC Program Element also sustains an evolutionary development capability to experiment with and prototype candidate C2BMC technologies. 
C2BMC incorporates BOA enhancements to enable the BMDS to keep pace with emerging threats.  C2BMC develops, integrates, and tests advanced algorithms to improve discrimination capabilities and enhance the use of space-based sensor data.  BOA fuses worldwide coverage of multiple SBIRS and Intelligence Community sensor data into precision three-dimensional missile tracks that C2BMC uses for radar and fire control cueing.  BMDS Overhead Persistent Infra-Red Architecture (BOA) software version 5.1 will provide initial boost phase tracking when delivered to the warfighter with Enhanced Homeland Defense (Spiral 8.2-1)   in FY 2018.  BOA software version 6.1 will extend discrimination target tracking by adding wideband sensors when delivered with EPAA Phase 3/EOR (Spiral 8.2-3) in FY 2019. 

Post Intercept Assessment (PIA) is a BMDS capability that improves engagement effectiveness by synthesizing BMDS sensor multi-phenomenology   tracking and discrimination data, communicating specific cueing and tasking messages, and implementing data analysis and decision logic tasks.  Through a time-phased approach, each BMDS Element incrementally develops their contributions to the PIA solution.  C2BMC's primary contributions to PIA include sensor and weapon system interfaces, sensor cueing/tasking, improved track processing, development and integration of multi-  phenomenology physics-based prediction models, and the assessment decision logic and integrated display for the BMDS.

In support of MDA's discrimination improvements effort, C2BMC will demonstrate, develop, and deploy multiple techniques to improve BMD System ability to identify lethal and non-lethal objects.
                     
                         
                             C2BMC Development and Deployment
                             Provides funding for development and deployment of C2BMC capability Spirals that will link sensors and shooters to enable integrated BMDS capabilities, integrate BOA with the BMDS architecture to enhance missile tracking capabilities and enable much earlier cueing of radars and shooters, and fulfill Cybersecurity requirements.  The Enterprise Sensors Laboratory (ESL) and Experimentation Laboratory (X-Lab) produce key prototypes for further maturation in the C2BMC capability Spiral development process and enables integrated experimentation for C2BMC, ESL, OPIR products, and other BMDS elements through robust connectivity to simulation frameworks, weapon systems, sensors, and operational assets. Recurring accomplishments include development and procurement of hardware, software, network capability system engineering tasks, and artifact development for critical design reviews;  participation in test readiness reviews, pre-test engineering and analysis of ground and flight test results, wargames, and exercises in accordance with the BMDS Integrated Master Test Plan (IMTP); site planning, scheduling and hardware acquisition to support planned deployment of C2BMC Spirals and BMDS Overhead Persistent Infra-Red (OPIR) Architecture (BOA) capabilities; update/maintain C2BMC Model (BCM) BMDS simulation/stimulation (federated model) and verification scenarios for all C2BMC Spirals deployed and under development; prototyping and characterizing BOA, Discrimination, and C2BMC capabilities. Build and sustain operational data sharing gateways and collaborate with international partners to ensure future interoperability.
Specific and/or unique accomplishments for each FY are as follows:
                             
                                 
                                     224.549
                                     0
                                
                            
                             
                                 
                                     213.853
                                     0
                                     The net decrease from FY 2017 to FY 2018 reflects the completed development, testing and fielding of Enhanced Homeland Defense (Spiral 8.2-1) offset in part by an increase for Discrimination Improvements and Countermeasures Mitigation, LRDR Command & Control risk reduction efforts for NORTHCOM C2BMC mission suite, and BMDS Post Intercept Assessment development. Additionally, decrease captures the FY 2017 Congressional General Reduction for unauthorized prior year funding.  

MRBM Defense/EPAA Phase 1 and 2 (Spiral 6.4):
-- Maintain capability to develop/deploy emergent operational requirements.

Enhanced Homeland Defense (Spiral 8.2-1):
-- Maintain red/blue force updates into the Planner to stay current with the latest threat and BMDS element updates.

EPAA Phase 3 / EOR (Spiral 8.2-3):
-- Complete development; continue fielding of hardware and capability to EUCOM, CENTCOM, NORTHCOM, and PACOM and support operation.
-- Integrate EOR capability support to Aegis 5.1.
-- Complete BMDS Overhead Persistent Infra-Red Architecture Phase 6.1 software verification testing and Ship Readiness Review (SRR).
-- Continue Integration and testing improved OPIR-based cueing of radars and shooters to add the ability to track threats in all phases of flight.

LRDR for Homeland Defense (Spiral 8.2-5):
-- Continue to conduct/complete preliminary Critical Design Review (CDR) for the following capabilities:
--- LRDR task management
--- Regional peer-to-peer engagement coordination. 
--- Interoperability with Sea-based X-band Radar (SBX) forward based discrimination data.
--- 2020 Integrated Air and Missile Defense Battle Command System Engagement Operations Center (EOC) interoperability.
--- Continue prototyping OPIR enhancements to address new threats.
--- Integrate C2BMC capabilities with Army's IAMD Battle Command System.
--- Initiate BCM development and provide OPIR modeling simulation for ground tests.
--- Initiate integration of hypersonic capabilities into the C2BMC program of record.

C2BMC Increment 7, regional defense focus:
-- Initiate Post Intercept Assessment (PIA) Phase 1 and 2 development/integration actions that enables shoot-assess-shoot shot doctrine within the BMDS.
                                
                                 
                                     253.472
                                     0
                                
                                 
                                     253.472
                                     0
                                     Enhanced Homeland Defense (Spiral 8.2-1):
-- Maintain ability to develop/deploy capability in response to emergent operational requirements.

EPAA Phase 3 / EOR (Spiral 8.2-3):
-- Complete fielding of hardware and capability to EUCOM, CENTCOM, NORTHCOM, and PACOM and support operation.
-- Complete fielding of BMDS Overhead Persistent Infra-Red Architecture (BOA) 6.1.
-- Provide analysis support for Technical Capability Declaration.

LRDR for Homeland Defense (Spiral 8.2-5), homeland defense focus:
-- Replan Critical Design Review caused by requirements expansion for Discrimination Data Integration and Integrated Threat Characterization. No impact on final Increment 6b delivery is expected. 
-- Complete development tasks and conduct Critical Design Review 
-- Complete model and simulation development to support requirement verification, ground test events and provide Wideband OPIR modeling and simulation for ground tests.
-- Continue Exceedance Generation Processing (EGP) from SBIRS measurement level wideband data to improve tracking accuracy and custody for challenging threats.
-- Continue physics-based algorithm improvements for missile typing which are necessary to address emerging threats.

C2BMC Increment 7, regional defense focus:
-- Continue planning and development tasks for Initial Robust BMDS Post Intercept Assessment including Spacebased Kill Assessment (SKA).
                                
                                 The increase from FY 2018 to FY 2019 reflects an expansion of C2BMC Increment 6b (LRDR for Homeland Defense (Spiral 8.2-5)) capability for System Level Discrimination Data Integration and Integrated Threat Characterization development and fully funds Initial Robust BMDS Post Intercept Assessment development efforts. Additionally, the increase includes consolidating reporting from Enterprise Sensors Lab (ESL) and C2BMC Experiment Lab (X-Lab) to C2BMC Development and Deployment. ESL and X-lab tasks are integral to C2BMC development; a direct coupling of activities yields a more comprehensive and representative summary of C2BMC development and deployment activities.
                            
                        
                         
                             C2BMC Communications
                             The BMD Communications Network (BCN) ties together an expanding set of sensors and weapons systems to enable the National Command Authority and the commanders at the strategic, theater and tactical levels to optimally engage ballistic missile threats including near simultaneous theater, regional and homeland attacks. Recurring accomplishments include the following: 
- Provide GMD Communications Network (GCN) Long Haul Communications Transport (LHCT)) services and a robust, end-to-end, high availability, operational communications network (COMNET) infrastructure with diverse paths that quickly and unambiguously share information across the global BMDS. 
- Participate in and analyze results from events scheduled in the BMDS IMTP
- Provide engineering and deployment support of C2BMC Deployable Interface Nodes
- Provide BMDS communications via leased DISA circuits, and resolves real-time operational issues through DISA's Network Operations and Security Center
- Provide effective network management to coordinate and integrate information across diverse equipment platforms, interface with other DoD communications systems, evolve information standards and capabilities, and adhere to the DoD Risk Management Framework (RMF).  
- Upgrade BCN capability by supporting all EPAA phases and DoD teleports to enhance satellite communications.
Specific and/or unique accomplishments for each FY are as follows:
                             
                                 
                                     28.102
                                     0
                                
                            
                             
                                 
                                     30.872
                                     0
                                     The FY 2017 to FY 2018 net increase reflects the hardening of communication that will provide anti-jam and anti-scintillation capability and captures the FY 2017 Congressional General Reduction for unjustified growth. 
- Provide Ground-Based Midcourse Defense support to SBX communications upgrade to replace end of life / end of sale SATCOM equipment and services.
- Acquire additional network circuits to support planned EPAA Phase 3/EOR (Spiral 8.2-3) capability deployment.
- Initiate planning for modem tech refresh and the next generation waveform integration.
                                
                                 
                                     25.917
                                     0
                                
                                 
                                     25.917
                                     0
                                     - Acquire network circuits to support the Ground-Based Midcourse Defense Communication Network Modernization.
- Conduct Protected Anti-Jam/Anti-Scintillation Wideband Net-Centric System (PAAWNS) modem integration and installations.
                                
                                 Decrease in FY 2019 from FY 2018 reflects reduced integration and installation costs for PAAWNS modems resulting from reduced FY 2018 hardware purchase.
                            
                        
                         
                             Enterprise Sensors Lab (ESL)
                             ESL performs early integration of new capabilities for future C2BMC BOA development and soaks these capabilities against real-world Targets of Opportunity (TOOs) and MDA flight and ground tests to increase the technical maturity of critical algorithms and reduce risk.  To improve the real-time utilization of all available OPIR and other Intelligence Community (IC) data, ESL and supporting activities prototype and demonstrate algorithms that fuse space, airborne, and terrestrial-based sensor data into three-dimensional (3-D) tracks in the boost and early mid-course phases of threat missile flyout, enabling sensor cueing  and Launch/Engage-on-Remote (LOR/EOR) intercepts.  Additionally, in support of Homeland Defense, ESL extracts features in support of PIA with a goal of enabling a shoot-look-shoot capability and discrimination assessment feedback. Recurring accomplishments include providing prototype development and predicted performance characterization for emerging MDA capabilities. 
Specific and/or unique accomplishments for each FY are as follows:
                             
                                 
                                     20.306
                                     0
                                
                            
                             
                                 
                                     15.645
                                     0
                                     Decrease from FY 2017 to FY 2018 reflects FY 2017 risk mitigation efforts providing lab infrastructure upgrades and improved security posture.
- Expand connectivity to Intelligence Community (IC) and similar architectures and mature IC sensor data processing yielding mutually beneficial real-time data sharing and more robust fused data products.   
- Initiate Exceedance Generation Processing (EGP) from SBIRS measurement level wideband data to improve tracking accuracy and custody for challenging threats.
- Initiate physics-based algorithm improvements for missile typing which are necessary to address emerging treats. 
- Initiate prototype development and predicted performance characterization for Discriminating Sensors Technology and Spacebased Kill Assessment (SKA).
                                
                                 
                                     0.000
                                     0
                                
                                 
                                     0.000
                                     0
                                     N/A
                                
                                 Decrease in FY 2019 from FY 2018 reflects consolidating ESL activities into the C2BMC Development and Deployment accomplishment area yielding a more comprehensive and representative summary of C2BMC development and deployment activities.
                            
                        
                         
                             C2BMC Experimentation Lab (X-Lab)
                             The C2BMC X-Lab explores, prototypes, and demonstrates future C2BMC technologies within C2BMC and as an integrated component with other BMDS elements.  X-Lab evaluates proposed interfaces and data distribution architectures with the Joint Overhead persistent Infra-Red (OPIR) Ground (JOG), SBIRS to improve cueing efficiency and increase battlespace for Homeland Defense.  The lab hosts fielded, in-development and prototype spiral development capabilities and enables flight and ground test participation for C2BMC, ESL, and OPIR products with robust connectivity to simulation frameworks, weapon systems, sensors, and operational assets. X-Lab performs early risk reduction activities resulting in on time, within budget deliveries to the C2BMC program contributing to a more effective BMDS.
Recurring accomplishments include collection and analysis of metrics that demonstrate C2BMC performance utilizing representative Suite hardware and software, assessing prospective technologies' impact on the BMDS and characterizing C2BMC Spiral performance in advance of formal deliveries.  
Specific and/or unique accomplishments for each FY are as follows:
                             
                                 
                                     5.306
                                     0
                                
                            
                             
                                 
                                     6.663
                                     0
                                     The increase in funding from FY 2017 to FY 2018 reflects the funding increase for BMDS Post Intercept Assessment development.
- Initiate Post Intercept Assessment prototyping activities.
-- Assess Link 16 engagement coordination capabilities for planning and managing the execution of Link 16 remote engagements. This effort will include EOR evaluation in a series of flight and ground tests. 
-- Evaluate interface requirements and message sets for prototype non-OPIR advanced sensors.
                                
                                 
                                     0.000
                                     0
                                
                                 
                                     0.000
                                     0
                                     N/A
                                
                                 Decrease in FY 2019 from FY 2018 reflects consolidating X-Lab activities into the C2BMC Development and Deployment accomplishment area yielding a more comprehensive and representative summary of C2BMC development and deployment activities.
                            
                        
                         
                             United States Forces Korea (USFK) Joint Emerging Operational Needs Statement (JEON)
                             Provides funding for development and deployment of C2BMC portion of the USPACOM Joint Emergent Operational Need Statement (JEON) to deliver an integrated Upper Tier (THAAD and Aegis BMD) and Lower Tier (PAC3 Missile Segment Enhancement - MSE) ballistic missile defense system that expands engagement options and increases coverage area.
Specific and/or unique accomplishments for each FY are as follows:
                             
                                 
                                     0.000
                                     0
                                
                            
                             
                                 
                                     3.000
                                     0
                                     Increase in funding for FY 2018 is attributed to the FY 2018 Missile Defeat and Defense Enhancements (MDDE) Budget Amendment to address emergency warfighting requirements.

- Configure and deployed C2BMC communication node supporting USPACOM Joint Emergent Operational Need.
                                
                                 
                                     0.000
                                     0
                                
                                 
                                     0.000
                                     0
                                     N/A
                                
                                 Decrease in FY 2019 reflects the completion of C2BMC efforts supporting the USPACOM communication node.
                            
                        
                    
                     
                         
                             0603179C
                             Advanced C4ISR
                             
                                 3.489
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 3.489
                            
                        
                         
                             0603881C
                             Ballistic Missile Defense Terminal Defense Segment
                             
                                 197.171
                                 292.262
                                 214.173
                                 214.173
                                 199.399
                                 197.451
                                 174.161
                                 152.174
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603882C
                             Ballistic Missile Defense Midcourse Defense Segment
                             
                                 1034.861
                                 957.097
                                 926.359
                                 926.359
                                 1046.235
                                 847.537
                                 585.956
                                 572.619
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603884C
                             Ballistic Missile Defense Sensors
                             
                                 252.665
                                 278.145
                                 220.876
                                 220.876
                                 250.238
                                 267.502
                                 263.758
                                 260.273
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603892C
                             AEGIS BMD
                             
                                 889.489
                                 860.788
                                 767.539
                                 767.539
                                 780.085
                                 707.901
                                 693.256
                                 562.748
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603893C
                             Space Tracking and Surveillance System
                             
                                 37.809
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603895C
                             Ballistic Missile Defense System Space Programs
                             
                                 20.910
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603904C
                             Missile Defense Integration and Operations Center (MDIOC)
                             
                                 53.483
                                 53.265
                                 54.925
                                 54.925
                                 58.498
                                 57.764
                                 59.020
                                 61.915
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603907C
                             Sea Based X-Band Radar (SBX)
                             
                                 115.201
                                 145.695
                                 149.715
                                 149.715
                                 175.013
                                 155.718
                                 129.044
                                 136.390
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603914C
                             Ballistic Missile Defense Test
                             
                                 294.441
                                 316.193
                                 365.681
                                 365.681
                                 349.388
                                 320.909
                                 320.332
                                 327.584
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603915C
                             Ballistic Missile Defense Targets
                             
                                 521.784
                                 460.125
                                 517.852
                                 517.852
                                 441.827
                                 383.739
                                 405.909
                                 417.800
                                 Continuing
                                 Continuing
                            
                        
                         
                             0604181C
                             Hypersonic Defense
                             
                                 0.000
                                 75.300
                                 120.444
                                 120.444
                                 157.672
                                 142.296
                                 117.381
                                 119.434
                                 0.000
                                 732.527
                            
                        
                         
                             0604673C
                             Pacific Discriminating Radar
                             
                                 0.000
                                 0.000
                                 95.765
                                 95.765
                                 164.167
                                 497.630
                                 604.085
                                 402.890
                                 0.000
                                 1764.537
                            
                        
                         
                             0604873C
                             Long Range Discrimination Radar (LRDR)
                             
                                 186.172
                                 357.659
                                 164.562
                                 164.562
                                 91.603
                                 78.112
                                 108.167
                                 133.728
                                 Continuing
                                 Continuing
                            
                        
                    
                     The C2BMC acquisition strategy is consistent with the Agency's capability-based acquisition strategy that emphasizes testing, incremental development, evolutionary acquisition, and knowledge-based funding. Lockheed Martin Mission Systems was the C2BMC prime contractor via an Other Transaction Agreement contract vehicle, which ended 1st quarter FY 2012. A sole source C2BMC follow-on contract to Lockheed Martin for Spiral Development, Operation and Sustainment, and Testing was awarded 1st quarter FY 2012 for an ordering period of five years through 1st quarter FY 2017. Spiral 8.2 will be fielded in three separate increments.   Enhanced Homeland Defense (Spiral 8.2-1) will be fielded in FY 2018, fielding of EPAA Phase 3/EOR (Spiral 8.2-3) in FY 2019, and completion of system deployment with LRDR for Homeland Defense (Spiral 8.2-5) in FY 2021.  This incremental fielding required a modification to the base contract increasing the ceiling by $870 million and adding an additional five-year ordering period to extend the contract through first quarter FY 2022.  Major team members to Lockheed are Northrop-Grumman, Boeing, Raytheon, and General Dynamics. They are charged with the development, testing, fielding, training, operations and sustainment, and cyber ops support of the C2BMC system. They perform development and testing of C2BMC products in Huntsville, AL; and Colorado Springs, CO; and provide worldwide on-site operations and maintenance support. Additionally, the Defense Information Systems Agency (DISA) supports C2BMC worldwide long-haul communications. C2BMC Program Office government, Federally Funded Research and Development Center/University Affiliated Research Center (FFRDC/UARC), and Contract Support Services (CSS) personnel are also fully integrated as part of the Prime contractor`s team to function in an Integrated Product Team environment.
                     N/A
                
                 
                     Funding in the All Prior Years column represents a summary of Prior Years Total Costs for active contracts, Military Interdepartmental Purchase Requests, and civilian salaries on the R-3.
                     
                         
                             Product Development
                             N/A
                             
                                 
                                     C2BMC Development and Deployment - Aggregated Discrim
                                     Various
                                     Various
                                     Various
                                     
                                         0.000
                                         
                                             10.490
                                             2016-10
                                        
                                         
                                             7.765
                                             2017-10
                                        
                                         
                                             5.700
                                        
                                         
                                             5.700
                                             2018-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     C2BMC Development and Deployment - BOA Development
                                     SS
                                     CPAF
                                     Northrop Grumman Space and Mission Systems
                                     Colorado Springs, CO
                                     
                                         12.794
                                         
                                             10.315
                                             2016-10
                                        
                                         
                                             9.541
                                             2017-10
                                        
                                         
                                             4.361
                                        
                                         
                                             4.361
                                             2018-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     C2BMC Development and Deployment - C2BMC Hardware/Software Development, Integration & Test (I&T)
                                     SS
                                     CPIF
                                     Lockheed Martin Team
                                     Huntsville, AL/Colorado Springs, CO
                                     
                                         548.520
                                         
                                             123.778
                                             2016-12
                                        
                                         
                                             121.451
                                             2017-12
                                        
                                         
                                             108.796
                                        
                                         
                                             108.796
                                             2018-12
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     C2BMC Development and Deployment - C2BMC Integration
                                     MIPR
                                     Aviation and Missile Research Development and Engineering Center
                                     Huntsville, AL
                                     
                                         160.198
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             8.417
                                        
                                         
                                             8.417
                                             2018-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     C2BMC Development and Deployment - C2BMC Mid-Term Discrim-SCOUT
                                     SS
                                     CPFF
                                     Northrop Grumman Space and Mission Systems
                                     Huntsville, AL
                                     
                                         29.128
                                         
                                             4.900
                                             2016-10
                                        
                                         
                                             7.133
                                             2018-08
                                        
                                         
                                             6.700
                                        
                                         
                                             6.700
                                             2019-08
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     C2BMC Development and Deployment - C2BMC Mid-Term Discrim-SCOUT OGA
                                     MIPR
                                     Aviation and Missile Research Development and Engineering Center
                                     Huntsville, AL
                                     
                                         2.400
                                         
                                             0.000
                                        
                                         
                                             1.170
                                             2017-12
                                        
                                         
                                             0.700
                                        
                                         
                                             0.700
                                             2018-12
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     C2BMC Development and Deployment - Contract Support Services
                                     SS
                                     FFP
                                     Cobham Analytic Solutions, ECS, CACI, CSC
                                     Arlington, VA/Huntsville, AL
                                     
                                         227.867
                                         
                                             25.026
                                             2016-10
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         252.893
                                         505.786
                                         0.000
                                    
                                
                                 
                                     C2BMC Development and Deployment - Contract Support Services (CSS)
                                     C
                                     CPFF
                                     MiDAESS / TEAMS
                                     Huntsville, AL; Colorado Springs, CO; NCR
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             22.966
                                             2018-02
                                        
                                         
                                             31.066
                                        
                                         
                                             31.066
                                             2019-02
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     C2BMC Development and Deployment - ESL Advance Technology Support
                                     SS
                                     CPAF
                                     Northrop Gruman Space and Mission Systems
                                     Colorado Springs, CO
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             8.500
                                        
                                         
                                             8.500
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     C2BMC Development and Deployment - Federally Funded Research & Development Centers / University Affiliated Research Center
                                     MIPR
                                     MITRE, IDA, ORNL, Aerospace, JHU/APL, GTRI
                                     Arlington, VA/Huntsville, AL/Colorado Springs, CO
                                     
                                         140.210
                                         
                                             21.405
                                             2016-10
                                        
                                         
                                             16.136
                                             2017-10
                                        
                                         
                                             16.460
                                        
                                         
                                             16.460
                                             2018-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     C2BMC Development and Deployment - IT User Services
                                     C
                                     CPAF
                                     Northrop Grumman/Jacobs Engineering
                                     AL, AK, CA, CO, HI, NM, VA
                                     
                                         4.898
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             5.989
                                        
                                         
                                             5.989
                                             2018-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     C2BMC Development and Deployment - MDA Civilian, Travel & PCS
                                     Various
                                     -
                                     Huntsville, AL/Colorado Springs, CO
                                     
                                         128.044
                                         
                                             21.635
                                             2016-10
                                        
                                         
                                             22.116
                                             2017-10
                                        
                                         
                                             23.573
                                        
                                         
                                             23.573
                                             2018-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     C2BMC Development and Deployment - Models & Simulation
                                     SS
                                     CPIF
                                     Lockheed Martin Team
                                     Huntsville, AL/Colorado Springs, CO
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             6.685
                                        
                                         
                                             6.685
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     C2BMC Development and Deployment - OPIR Integration
                                     SS
                                     CPIF
                                     Lockheed Martin
                                     Huntsville, AL
                                     
                                         0.000
                                         
                                             1.000
                                             2016-10
                                        
                                         
                                             1.009
                                             2017-10
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         2.009
                                         4.018
                                         0.000
                                    
                                
                                 
                                     C2BMC Development and Deployment - Post Intercept Assessment
                                     C
                                     CPAF
                                     SciTec
                                     Newark, NJ
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             3.300
                                             2017-11
                                        
                                         
                                             2.220
                                        
                                         
                                             2.220
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     C2BMC Development and Deployment - Post Intercept Assessment Integration
                                     SS
                                     CPIF
                                     Lockheed Martin Team
                                     Huntsville, AL/Colorado Springs, CO
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             14.181
                                        
                                         
                                             14.181
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     C2BMC Development and Deployment - Post Intercept Assessment Prototyping
                                     C
                                     CPAF
                                     Corvid
                                     Huntsville, AL
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             2.220
                                        
                                         
                                             2.220
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     C2BMC Development and Deployment - Spiral Development
                                     Various
                                     Sandia, MDA Other
                                     Various
                                     
                                         0.000
                                         
                                             6.000
                                             2016-10
                                        
                                         
                                             1.266
                                             2017-10
                                        
                                         
                                             2.983
                                        
                                         
                                             2.983
                                             2018-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     C2BMC Development and Deployment - X Lab
                                     SS
                                     CPIF
                                     Lockheed Martin
                                     Huntsville, AL
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             4.921
                                        
                                         
                                             4.921
                                             2018-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     C2BMC Communications -  Communication Equipment and Fielding
                                     MIPR
                                     DISA, PMDCATS, SPAWAR
                                     Springfield, VA
                                     
                                         120.418
                                         
                                             12.884
                                             2016-10
                                        
                                         
                                             15.151
                                             2018-01
                                        
                                         
                                             14.222
                                        
                                         
                                             14.222
                                             2019-01
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     C2BMC Communications - BNOSC
                                     SS
                                     CPAF
                                     Lockheed Martin Team / JRDC
                                     Colorado Springs, CO
                                     
                                         22.815
                                         
                                             4.062
                                             2016-10
                                        
                                         
                                             4.566
                                             2017-11
                                        
                                         
                                             2.426
                                        
                                         
                                             2.426
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     C2BMC Communications - C2BMC Integration
                                     Various
                                     Services
                                     DISA Agency
                                     
                                         0.000
                                         
                                             3.450
                                             2016-10
                                        
                                         
                                             3.665
                                             2017-10
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         7.115
                                         14.230
                                         0.000
                                    
                                
                                 
                                     C2BMC Communications - Communication Leases
                                     MIPR
                                     DISA
                                     Arlington, VA
                                     
                                         36.479
                                         
                                             7.706
                                             2016-10
                                        
                                         
                                             7.490
                                             2017-10
                                        
                                         
                                             9.269
                                        
                                         
                                             9.269
                                             2018-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     C2BMC Communications - EUCOM Communications
                                     MIPR
                                     USAFE
                                     Ramstein, DE
                                     
                                         13.045
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         13.045
                                         26.090
                                         0.000
                                    
                                
                                 
                                     Enterprise Sensors Lab (ESL) - ESL
                                     SS
                                     CPAF
                                     Sandia, Purdue, SciTech, DISA, Army, Navy, AMRDEC
                                     Various
                                     
                                         0.000
                                         
                                             8.875
                                             2016-10
                                        
                                         
                                             8.161
                                             2018-02
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         17.036
                                         34.072
                                         0.000
                                    
                                
                                 
                                     Enterprise Sensors Lab (ESL) - Enterprise Sensor Lab
                                     SS
                                     CPAF
                                     Northrop Grumman Space and Mission Systems
                                     Colorado Springs, CO
                                     
                                         44.450
                                         
                                             11.431
                                             2016-10
                                        
                                         
                                             7.484
                                             2017-10
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         59.365
                                         122.730
                                         0.000
                                    
                                
                                 
                                     C2BMC Experimentation Lab (X-Lab) - X-Lab
                                     SS
                                     CPAF
                                     Various / Lockheed Martin
                                     Colorado Springs, CO
                                     
                                         46.479
                                         
                                             5.306
                                             2016-10
                                        
                                         
                                             6.663
                                             2017-10
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         57.412
                                         115.860
                                         0.000
                                    
                                
                                 
                                     United States Forces Korea (USFK) Joint Emerging Operational Needs Statement (JEON) - C2BMC Hardware/Software Development, Integration & Test (I&T)
                                     SS
                                     CPIF
                                     Lockheed Martin
                                     Huntsville, Al
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             3.000
                                             2018-04
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         3.000
                                         6.000
                                         0.000
                                    
                                
                            
                        
                         
                             Support
                             N/A
                        
                         
                             Test and Evaluation
                             N/A
                        
                         
                             Management Services
                             N/A
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                     1.587
                     5.305
                     7.651
                     7.651
                     26.943
                     16.180
                     15.923
                     23.989
                     Continuing
                     Continuing
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                         0
                         0
                         0
                         0
                         0
                         0
                         0
                    
                     N/A
                     C2BMC Cyber Operations sustain the MDA Risk Management Framework (RMF) and Security Controls Assessments (SCA)/Controls Validation Testing (CVT) activities, analysis of validation results, risk assessments and reviews of proposed Program Manager/Information System Security Manager (PM/ISSM) Plan of Action and Milestones (POA&Ms) for MDA C2BMC mission systems.  Activities in this Project are necessary to comply with the Federal Information Systems Modernization Act (FISMA).
                     
                         
                             Network/System Certification and Accreditation (C&A)
                             This activity maintains the Assessment and Authorization (A&A) and Certification and Accreditation (C&A) data repository, capturing the RMF documentation (artifacts, validation results, and Information Assurance Risk Assessment results, and Authorizing Official (AO) accreditation decisions) and POA&Ms on all MDA information systems. This activity prepares and submits C&A documentation and accreditation recommendations to the MDA Chief Information Officer (CIO) / Security Controls Assessor and the AO. Leverages Cross Domain Solution (CDS) as single authority implementing standard security policies for C2BMC across the BMDS. Independent Verification and Validation team actions ensure the availability, integrity, authentication, confidentiality, and non-repudiation of the MDA mission, test, and administrative systems.  
- Conduct cybersecurity design, engineering, and architecture planning for C2BMC information technology systems 
- Plan and test the cybersecurity controls for C2BMC systems 
- Conduct Security Controls Assessment testing continuous monitoring of C2BMC mission systems and provide POA&Ms to mitigate cybersecurity vulnerabilities.
Specific and/or unique accomplishments for each FY are as follows:
                             
                                 
                                     1.587
                                     0
                                
                            
                             
                                 
                                     5.305
                                     0
                                     The increase in funding from FY 2017 to FY 2018 captures transfer of Cross Domain Solution funds from Budget Project MT01- C2BMC Test and reflects the required upgrade of hardware and software to improve C2BMC network defense against cyber threats and enhance cybersecurity posture. The Department plans to implement Windows 10 Secure Host Baseline. Multiple Cybersecurity Studies are required that will ensure a more secure C2BMC system is procured and integrated into the BMDS as a part of future acquisition and development efforts.  Completion of the studies will then flow to the application of security engineering principles to acquire, design, test, implement and field technical solutions throughout the systems architecture to ensure sufficient protections exist from a threat and risk based approach. Additionally, the increase will fund a NORTHCOM Mission Node to support the increased need for timely cybersecurity testing of vulnerability corrective actions, cybersecurity patching, and hardening on the C2BMC Program. 

- Initiate hardware/software upgrade to include Net Defense tool sets for real time cyber defense monitoring by the C2BMC Command Center that will support tier 3 defenders.
                                
                                 
                                     7.651
                                     0
                                
                                 
                                     7.651
                                     0
                                     - Continue purchase of hardware/software upgrades and implementation of Windows Server 2016.
                                
                                 The increase in funding from FY 2018 to FY 2019 reflects the continued upgrade of hardware and software and includes migration to Windows Server 2016 to improve C2BMC network defense against cyber threats and enhance cybersecurity posture.
                            
                        
                    
                     The C2BMC acquisition strategy is consistent with the Agency's capability-based acquisition strategy that emphasizes testing, incremental development, evolutionary acquisition, and knowledge-based funding. Lockheed Martin Mission Systems was the C2BMC prime contractor via an Other Transaction Agreement contract vehicle, which ended 1st quarter FY 2012. A sole source C2BMC follow-on contract to Lockheed Martin for Spiral Development, Operation and Sustainment, and Testing was awarded 1st quarter FY 2012 for an ordering period of five years through 1st quarter FY 2017. Spiral 8.2 will be fielded in three separate increments.   Enhanced Homeland Defense (Spiral 8.2-1) will be fielded in FY 2018, fielding of EPAA Phase 3/EOR (Spiral 8.2-3) in FY 2019, and completion of system deployment with LRDR for Homeland Defense (Spiral 8.2-5) in FY 2021.  This incremental fielding required a modification to the base contract increasing the ceiling by $870 million and adding an additional five-year ordering period to extend the contract through first quarter FY 2022.  Major team members to Lockheed are Northrop-Grumman, Boeing, Raytheon, and General Dynamics. They are charged with the development, testing, fielding, training, operations and sustainment, and cyber ops support of the C2BMC system. They perform development and testing of C2BMC products in Huntsville, AL; and Colorado Springs, CO; and provide worldwide on-site operations and maintenance support. Additionally, the Defense Information Systems Agency (DISA) supports C2BMC worldwide long-haul communications. C2BMC Program Office government, Federally Funded Research and Development Center/University Affiliated Research Center (FFRDC/UARC), and Contract Support Services (CSS) personnel are also fully integrated as part of the Prime contractor`s team to function in an Integrated Product Team environment.
                     N/A
                
                 
                     N/A
                     
                         
                             Product Development
                             N/A
                             
                                 
                                     Network/System Certification and Accreditation (C&A) - Civ Cyber Labor
                                     Various
                                     MDA Other
                                     Various
                                     
                                         0.211
                                         
                                             0.348
                                             2016-10
                                        
                                         
                                             0.352
                                             2017-10
                                        
                                         
                                             1.703
                                        
                                         
                                             1.703
                                             2018-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Network/System Certification and Accreditation (C&A) - Core C2BMC
                                     SS
                                     IDIQ
                                     Northrop Grumman
                                     Colorado Springs, CO
                                     
                                         0.000
                                         
                                             0.682
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             2.677
                                        
                                         
                                             2.677
                                             2018-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Network/System Certification and Accreditation (C&A) - IA/CND Network/System C&A
                                     C
                                     CPFF
                                     Torch Technologies
                                     Colorado Springs, CO / Huntsville, AL
                                     
                                         5.519
                                         
                                             0.557
                                             2017-07
                                        
                                         
                                             0.562
                                             2018-07
                                        
                                         
                                             0.567
                                        
                                         
                                             0.567
                                             2018-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Network/System Certification and Accreditation (C&A) - Information Assurance
                                     SS
                                     CPAF
                                     Lockheed Martin
                                     Colorado Springs, CO / Huntsville, AL
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             4.391
                                             2018-01
                                        
                                         
                                             2.704
                                        
                                         
                                             2.704
                                             2019-01
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                                         Continuing
                                         Continuing
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                     N/A
                     TESTING 
Command and Control, Battle Management and Communications (C2BMC) Test supports system flight and ground testing, wargames, and exercises as detailed in the MDA Integrated Master Test Plan (IMTP) to ensure C2BMC capabilities delivered are consistent with the Prioritized Capabilities List and are interoperable with other Ballistic Missile Defense System (BMDS) components.

LAB INFRASTRUCTURE 
C2BMC gains efficiencies and minimizes laboratory resource requirements (footprint, personnel, and hardware) by utilizing the C2BMC test bed infrastructure as the laboratory environment supporting System Test, Development, and Sustainment.  For System Ground and Flight Test, the labs are used for pre-test analysis, test execution and post-test analysis.  For Development, the labs are utilized for software verification and validation testing and system integration testing.  For Sustainment, the labs are used to assist with root cause determination for issues discovered on the fielded system and validation of any required software patches.
                     
                         
                             Integrated Master Test Plan
                             This activity funds C2BMC participation in BMDS flight and ground testing, wargames and exercises, and resources in accordance with the BMDS IMTP. Recurring accomplishments include:
Test Execution:
- Assess BMDS interoperability, integration, and functionality in lab and distributed environments, leveraging a complex set of scenarios to test the limits of the C2BMC system.  Participate in and analyze results of ground tests and flight tests in accordance with the BMDS IMTP.  Support all phases of the MDA Ground Test Concept of Operations (CONOPS) and the MDA Flight Test CONOPS.  Provide Flight Test Predictive Analysis support.  Generate, test, and distribute federated model compatible scenarios for Ground Test and Flight Test Experimentation test support.  Use BMDS C2BMC Model (BCM) to support exercise integration testing activities including test case and scenario checkout. 

Enterprise Sensors Laboratory (ESL):    
- Utilizing the ESL, plan, coordinate, and provide test operations to demonstrate prototype algorithms through flight tests, ground tests and real-world targets of opportunity.  The development plans for algorithm improvements focus on track and measurement level sensor data fusion and feature extraction to improve 3-d track formation utilizing a variety of space, airborne, and terrestrial-based sensors. Results from the tests and experiments are provided back to the algorithms development activity to enable algorithm refinement.  

Experimentation Lab (X-Lab):
- Utilizing the X-Lab, plan, coordinate, and provide test operations to demonstrate maturing C2BMC technologies and software builds within an integrated C2BMC environment through flight tests, ground tests and real-world targets of opportunity before incorporation into formal C2BMC spiral builds.  The development plans for C2BMC improvements focus on the BMDS Post Intercept Assessment (PIA) capability, architecture improvements, and C2BMC algorithm improvements to mitigate development risk.  Results from the tests and experiments are provided back to the C2BMC and X-Lab development activity.            

Wargame and Exercises:
- Participate in wargames and exercises using current and future C2BMC architectures to support all requesting combatant commands, NATO partners, and Host Nations allowing warfighters to validate Ballistic Missile Defense (BMD) Techniques, Tactics, and Procedures (TTP) specific to all designated Areas of Operations (AOs) to include current and future C2BMC architectures.   

Resources:
- Continue the development and upgrades in the C2BMC Testbed (CTB) to support flight & ground tests. Continue Cyber Testing in the CTB to support continuous C2BMC spiral development. Continue C2BMC and NATO planning demonstrations and support to NATO live fire events.  Provide Situational Awareness (SA) Node sustainment for the BMDS increment development to support ongoing planning and cooperation in the development and enhancement of interoperability between U.S. BMD systems and the NATO BMD systems. Provide infrastructure, network, and troubleshooting support to C2BMC Command Center (CCC), to include the BMDS Network Operations and Security Center (BNOSC), System Test and Operations Center (STOC), C2BMC System Support Center (CSSC), BMDS Communications Network (BCN), and the Distributed Training system (DTS). 
Specific and/or unique accomplishments for each FY are as follows:
                             
                                 
                                     56.125
                                     0
                                
                            
                             
                                 
                                     57.302
                                     0
                                     The net increase from FY 2017 to FY 2018 is a combination of the FY 2017 Congressional Add for FTG-11 test acceleration, increases for tests in accordance with IMTP v19.1 schedule (details at a higher classification level) coupled with the transfer out of Cross Domain Solution funds to Budget Project MC01- Cyber Operations. Additionally, FY 2018 Missile Defeat and Defense Enhancements (MDDE) Budget Amendment increase for SM-3 Block IIA test support.

Test Execution:   
- Integrate and test the BMDS OPIR Architecture to enable earlier cueing of sensor and shooter, improve threat tracking, and provide source information for discrimination processing.
- Participate in GM, Intercept Flight Test to support the remaining Increment 4, BMDS Enhanced Homeland Defense Increment, and the fielding of Enhanced Homeland Defense (Spiral 8.2-1) in NORTHCOM/PACOM by testing the following capabilities: Engagement support tasking; BMD planning, SBIRS Increment 2 interface change and communications enhancements; AN/TPY-2 Forward-Based Mode (FBM) Space Situational Awareness (SSA); Unified Client for net-centric operations; new C2BMC infrastructure and architecture update.
- Continue the execution of BMDS Ground Test, participate in OTA, Intercept Flight Test, and Cycle 2/Cycle 5 testing of C2BMC EPAA Phase 3/EOR (Spiral 8.2-3) suite to support Increment 5, European Phased Adapted Approach (EPAA) Phase 3 Situational Awareness (SA) Node sustainment and Robust IRBM Defense, fielding of C2BMC EPAA Phase 3/EOR (Spiral 8.2-3) in NORTHCOM/PACOM and EUCOM/CENTCOM.
- Participate in a baseline of 4 flight test events to characterize performance and obtain experimental results that will be used to mature algorithms that fuse space, airborne, and terrestrial-based sensor data into 3D tracks in the boost and early mid-course phases of threat missile flyout.
- Support EPAA Phase 3 Technical Capability Declaration.
                                
                                 
                                     54.100
                                     0
                                
                                 
                                     54.100
                                     0
                                     Test Execution:   
- Integrate and test the BMDS OPIR Architecture to enable wideband processing; integrate PACOM JEON threat capability.  Additional OPIR coverage with the new Highly Elliptical Orbits (HEOs) and Geosynchronous Earth Orbits (GEOs) will be able to increase raid size and improve threat typing. 
- Participate in flight and ground test events to support the Increment 6 (Spiral 8.2-5) and Homeland Defense including LRDR, mid-term discrimination and Redesigned Kill Vehicle (RKV) integration by testing the following capabilities: C2BMC generation of BMD System Track (discrimination results by C2BMC selection); GMD RKV into the BMDS; SBX Forward-Based Discrimination; Aegis BMD boost phase cues of SBX; Long Range Discrimination Radar (LRDR) Integration into BMDS; Active Sensor Bias Monitoring & Reporting; Existing Sensor Data Interfaces & LRDR Data for Risk Reduction; and Cyber Security Enhancements.
- Complete LRDR for Homeland Defense (Spiral 8.2-5) upgrades at the Missile Defense Integration and Operation Center (MDIOC), CO. providing support for test and training.
- Complete analysis associated with NATO Ensemble Test 7 and deliver results to NATO participants per NATO Communications and Information Agency agreement.
                                
                                 The decrease from FY 2018 to FY 2019 is mainly attributed to the FY 2018 Missile Defeat and Defense Enhancement Budget Amendment increase for SM-3 Block IIA test support.
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                             AEGIS BMD
                             
                                 889.489
                                 860.788
                                 767.539
                                 767.539
                                 780.085
                                 707.901
                                 693.256
                                 562.748
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603893C
                             Space Tracking and Surveillance System
                             
                                 37.809
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603895C
                             Ballistic Missile Defense System Space Programs
                             
                                 20.910
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603904C
                             Missile Defense Integration and Operations Center (MDIOC)
                             
                                 53.483
                                 53.265
                                 54.925
                                 54.925
                                 58.498
                                 57.764
                                 59.020
                                 61.915
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603907C
                             Sea Based X-Band Radar (SBX)
                             
                                 115.201
                                 145.695
                                 149.715
                                 149.715
                                 175.013
                                 155.718
                                 129.044
                                 136.390
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603914C
                             Ballistic Missile Defense Test
                             
                                 294.441
                                 316.193
                                 365.681
                                 365.681
                                 349.388
                                 320.909
                                 320.332
                                 327.584
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603915C
                             Ballistic Missile Defense Targets
                             
                                 521.784
                                 460.125
                                 517.852
                                 517.852
                                 441.827
                                 383.739
                                 405.909
                                 417.800
                                 Continuing
                                 Continuing
                            
                        
                         
                             0604181C
                             Hypersonic Defense
                             
                                 0.000
                                 75.300
                                 120.444
                                 120.444
                                 157.672
                                 142.296
                                 117.381
                                 119.434
                                 0.000
                                 732.527
                            
                        
                         
                             0604673C
                             Pacific Discriminating Radar
                             
                                 0.000
                                 0.000
                                 95.765
                                 95.765
                                 164.167
                                 497.630
                                 604.085
                                 402.890
                                 0.000
                                 1764.537
                            
                        
                    
                     The C2BMC acquisition strategy is consistent with the Agency's capability-based acquisition strategy that emphasizes testing, incremental development, evolutionary acquisition, and knowledge-based funding. Lockheed Martin Mission Systems was the C2BMC prime contractor via an Other Transaction Agreement contract vehicle, which ended 1st quarter FY 2012. A sole source C2BMC follow-on contract to Lockheed Martin for Spiral Development, Operation and Sustainment, and Testing was awarded 1st quarter FY 2012 for an ordering period of five years through 1st quarter FY 2017. Spiral 8.2 will be fielded in three separate increments.   Enhanced Homeland Defense (Spiral 8.2-1) will be fielded in FY 2018, fielding of EPAA Phase 3/EOR (Spiral 8.2-3) in FY 2019, and completion of system deployment with LRDR for Homeland Defense (Spiral 8.2-5) in FY 2021.  This incremental fielding required a modification to the base contract increasing the ceiling by $870 million and adding an additional five-year ordering period to extend the contract through first quarter FY 2022.  Major team members to Lockheed are Northrop-Grumman, Boeing, Raytheon, and General Dynamics. They are charged with the development, testing, fielding, training, operations and sustainment, and cyber ops support of the C2BMC system. They perform development and testing of C2BMC products in Huntsville, AL; and Colorado Springs, CO; and provide worldwide on-site operations and maintenance support. Additionally, the Defense Information Systems Agency (DISA) supports C2BMC worldwide long-haul communications. C2BMC Program Office government, Federally Funded Research and Development Center/University Affiliated Research Center (FFRDC/UARC), and Contract Support Services (CSS) personnel are also fully integrated as part of the Prime contractor`s team to function in an Integrated Product Team environment.
                     N/A
                
                 
                     N/A
                     
                         
                             Product Development
                             N/A
                        
                         
                             Support
                             N/A
                        
                         
                             Test and Evaluation
                             N/A
                             
                                 
                                     Integrated Master Test Plan - BMDS Level Testing GOV
                                     MIPR
                                     Army/Air Force
                                     Various
                                     
                                         0.000
                                         
                                             2.517
                                             2016-10
                                        
                                         
                                             2.002
                                             2017-10
                                        
                                         
                                             2.505
                                        
                                         
                                             2.505
                                             2018-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Integrated Master Test Plan - Enterprise Sensors Lab Infrastructure
                                     SS
                                     CPAF
                                     Northrop-Grumman Corporation
                                     Colorado Springs, CO
                                     
                                         12.703
                                         
                                             25.673
                                             2016-10
                                        
                                         
                                             25.004
                                             2017-10
                                        
                                         
                                             27.133
                                        
                                         
                                             27.133
                                             2018-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Integrated Master Test Plan - Enterprise Sensors Lab Infrastructure Support
                                     MIPR
                                     Various
                                     VA; OH; AL; NM; CA
                                     
                                         8.246
                                         
                                             3.534
                                             2016-10
                                        
                                         
                                             2.517
                                             2017-10
                                        
                                         
                                             1.274
                                        
                                         
                                             1.274
                                             2018-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Integrated Master Test Plan - Integrated Master Test Plan BMDS Level Testing
                                     SS
                                     IDIQ
                                     Lockheed Martin Team
                                     Huntsville, AL; Colorado Springs, CO
                                     
                                         73.122
                                         
                                             23.614
                                             2017-07
                                        
                                         
                                             27.779
                                             2018-07
                                        
                                         
                                             23.188
                                        
                                         
                                             23.188
                                             2019-07
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Integrated Master Test Plan - Integrated Master Test Plan BMDS level Testing (Element/System Test Lab Facilities)
                                     SS
                                     CPAF
                                     Northrop-Grumman Corporation
                                     Colorado Springs, CO
                                     
                                         89.914
                                         
                                             0.787
                                             2016-10
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         90.701
                                         0.000
                                    
                                
                            
                        
                         
                             Management Services
                             N/A
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                             IMTP v19.1 flight and ground test event details are at a higher classification.
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                                     2017
                                
                                 
                                     4
                                     2023
                                
                            
                        
                         
                             Enterprise Sensor Lab Infrastructure Support
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                                     2017
                                
                                 
                                     4
                                     2023
                                
                            
                        
                    
                
            
             
                 MX01
                 Command & Control, Battle Management, Communications (C2BMC) Development Support
                 0
                 
                     397.104
                     111.323
                     103.440
                     112.910
                     112.910
                     119.861
                     120.577
                     123.051
                     126.959
                     Continuing
                     Continuing
                
                 
                     
                         0
                         0
                         0
                         0
                         0
                         0
                         0
                         0
                    
                     N/A
                     C2BMC Development Support provides operations engineering, integrated logistics, warfighter integration, deployment, and disposal of the current operational system and/or systems fielded in STRATCOM, NORTHCOM, PACOM, EUCOM, and CENTCOM and the operation of the C2BMC Control Center. This activity provides continuous support of the development, deployment, sustainment of the C2BMC training systems, and updates training material to stay current with fielded capabilities.
                     
                         
                             Operations Engineering
                             This activity funds C2BMC support of current operational, test, and training systems.  Recurring efforts include:
- On-site maintenance, help-desk support, and developer reach-back support to ensure operational availability
- C2BMC Command Center (CCC) 24 hours a day,  365 days a year operations providing system and network monitoring, system administration, and network defense against cyber-attacks
- Integrated logistics support by providing a secure supply chain; reliability, availability, and maintainability (RAM) engineering; obsolescence engineering; and sparing to ensure operational availability
- Cybersecurity engineering providing C2BMC Commercial-off-the-shelf (COTS) software/hardware updates and CCC upgrades that address system vulnerabilities, field quarterly updates to reduce system component vulnerability to cyber-attacks
- Information System Security Officers (ISSOs) ensuring C2BMC compliance with latest cybersecurity requirements and policies
- System modifications driven by Warfighter Improvement Process (WIP), Continuous Improvement Process (CIP), RAM and obsolescence engineering, and external systems such as SBIRS, GMD Fire Control (GFC), Aegis, Terminal High Altitude Area Defense (THAAD), Navy Link Monitoring and Management Tool (LMMT), AN/TPY-2, Standard Army Com (STACOM), DISA fiber networks, and Allied/Coalition interfaces
- CCMD integration providing C2BMC training, on-site Subject Matter Experts (SMEs), and surge SME support for real-world events, flight tests, ground tests, exercises, cyber assessments, and wargames
- Facility modifications required to house current or future C2BMC equipment and transportation for moving C2BMC equipment
- Integrated product support for tactical satellite communications (SATCOM) used in flight tests, hardened SATCOM, and associated shelters
- Provide transportation for flight test equipment and SME support and analysis for numerous test, exercise, and real world events
- Provide recurring proficiency training to CCMDs and keep training material and systems consistent with operational capabilities
Specific and/or unique accomplishments for each FY are as follows:
                             
                                 
                                     86.542
                                     0
                                
                            
                             
                                 
                                     82.779
                                     0
                                     The net decrease in funding from FY 2017 to FY 2018 reflects the transition of the Transportable Radar Communications Complex (TRCC) and Modernization of Enterprise Terminal Transportable (MET-T) in PACOM, where the Army is assuming support responsibilities for program support of these communications capabilities partially offset by an increase attributed for risk mitigation to Operation Engineering requests supporting emerging Warfighter improvements. 
- Maintain high Operational Availability.
- Maintain MRBM Defense/EPAA Phase 1 and 2 (Spiral 6.4) in EUCOM/CENTCOM and Enhanced Homeland Defense (Spiral 8.2-1) in NORTHCOM/PACOM.
- Provide recurring proficiency training to CCMDs and kept training material and systems consistent with operational capabilities.
- Decommission MRBM Defense/EPAA Phase 1 and 2 (Spiral 6.4) in STRATCOM, NORTHCOM, and PACOM.
                                
                                 
                                     95.220
                                     0
                                
                                 
                                     95.220
                                     0
                                     - Complete decommission of MRBM Defense/EPAA Phase 1 and 2 (Spiral 6.4) in STRATCOM, NORTHCOM, and PACOM.
- Maintain MRBM Defense/EPAA Phase 1 and 2 (Spiral 6.4) in EUCOM/CENTCOM and Enhanced Homeland Defense (Spiral 8.2-1) in NORTHCOM/PACOM.
- Initiate decommissioning activities for MRBM Defense/EPAA Phase 1 and 2 (Spiral 6.4) in EUCOM/CENTCOM. 
- Initiate sustainment of EPAA Phase 3/EOR (Spiral 8.2-3) deployed to EUCOM, CENTCOM, NORTHCOM, and PACOM.
                                
                                 Net increase in funding from FY 2018 to FY 2019 reflects sustainment and operational costs supporting the planned deployment of EPAA Phase 3/EOR (Spiral 8.2-3) to EUCOM, CENTCOM, NORTHCOM, and PACOM coupled with planned reduction of sustainment costs due to decommissioning of MRBM Defense/EPAA Phase 1 and 2 (Spiral 6.4) in STRATCOM, NORTHCOM and PACOM and the initial decommissioning activities for MRBM Defense/EPAA Phase 1 and 2 (Spiral 6.4) in EUCOM/CENTCOM.
                            
                        
                         
                             Concurrent Test, Training, and Operations (CTTO)
                             This element provides the development and sustainment of the C2BMC Training Support System (TSS), MRBM Defense/EPAA Phase 1 and 2 (Spiral 6.4) / Enhanced Homeland Defense (Spiral 8.2-1) / EPAA Phase 3/EOR (Spiral 8.2-3) Distributed Training System (DTS) (formerly known as the Distributed Multi-Echelon Training System (DMETS) for PACOM, NORTHCOM, EUCOM, and CENTCOM. C2BMC connects all BMDS Elements through virtual and physical networks to facilitate integrated test, training, and operations within two coexistent realms - Operations and Certification. This enables the warfighter to become proficient on current and future software versions at the operational console; increases the developer's capacity to perform a variety of tests and upgrades on the operational BMDS; and decreases recall-to-mission operations times from weeks and days to hours and minutes. Recurring accomplishments include sustaining current training systems for BMDS training events for the Unified Combatant Command developing the next generation training systems, to include the integration of Red Force / Blue Force capability, to keep current with the operational system capabilities. 
Specific and/or unique accomplishments for each FY are as follows:
                             
                                 
                                     24.781
                                     0
                                
                            
                             
                                 
                                     20.661
                                     0
                                     The decrease in funding from FY 2017 to FY 2018 reflects the planned decommissioning of the legacy DMETS upon completion of Enhanced Homeland Defense (Spiral 8.2-1) DTS deployment resulting in reduced development/upgrade efforts.  
- Deploy and sustain C2BMC EPAA Phase 3/EOR (Spiral 8.2-3) TSS and DTS.
                                
                                 
                                     17.690
                                     0
                                
                                 
                                     17.690
                                     0
                                     - Initiate development on BMDS Increment 6c LRDR for Homeland Defense (Spiral 8.2-5) TSS and DTS.
                                
                                 Decrease in funding from FY 2018 to FY 2019 reflects planned reduction of TSS/DTS training devices due to completed decommissioning of MRBM Defense/EPAA Phase 1 and 2 (Spiral 6.4) in STRATCOM, NORTHCOM and PACOM.
                            
                        
                    
                     
                         
                             0603179C
                             Advanced C4ISR
                             
                                 3.489
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 3.489
                            
                        
                         
                             0603881C
                             Ballistic Missile Defense Terminal Defense Segment
                             
                                 197.171
                                 292.262
                                 214.173
                                 214.173
                                 199.399
                                 197.451
                                 174.161
                                 152.174
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603882C
                             Ballistic Missile Defense Midcourse Defense Segment
                             
                                 1034.861
                                 957.097
                                 926.359
                                 926.359
                                 1046.235
                                 847.537
                                 585.956
                                 572.619
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603884C
                             Ballistic Missile Defense Sensors
                             
                                 252.665
                                 278.145
                                 220.876
                                 220.876
                                 250.238
                                 267.502
                                 263.758
                                 260.273
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603890C
                             BMD Enabling Programs
                             
                                 435.203
                                 465.642
                                 540.926
                                 540.926
                                 542.326
                                 608.210
                                 489.637
                                 496.313
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603892C
                             AEGIS BMD
                             
                                 889.489
                                 860.788
                                 767.539
                                 767.539
                                 780.085
                                 707.901
                                 693.256
                                 562.748
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603893C
                             Space Tracking and Surveillance System
                             
                                 37.809
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603895C
                             Ballistic Missile Defense System Space Programs
                             
                                 20.910
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603904C
                             Missile Defense Integration and Operations Center (MDIOC)
                             
                                 53.483
                                 53.265
                                 54.925
                                 54.925
                                 58.498
                                 57.764
                                 59.020
                                 61.915
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603907C
                             Sea Based X-Band Radar (SBX)
                             
                                 115.201
                                 145.695
                                 149.715
                                 149.715
                                 175.013
                                 155.718
                                 129.044
                                 136.390
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603914C
                             Ballistic Missile Defense Test
                             
                                 294.441
                                 316.193
                                 365.681
                                 365.681
                                 349.388
                                 320.909
                                 320.332
                                 327.584
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603915C
                             Ballistic Missile Defense Targets
                             
                                 521.784
                                 460.125
                                 517.852
                                 517.852
                                 441.827
                                 383.739
                                 405.909
                                 417.800
                                 Continuing
                                 Continuing
                            
                        
                         
                             0604181C
                             Hypersonic Defense
                             
                                 0.000
                                 75.300
                                 120.444
                                 120.444
                                 157.672
                                 142.296
                                 117.381
                                 119.434
                                 0.000
                                 732.527
                            
                        
                         
                             0604673C
                             Pacific Discriminating Radar
                             
                                 0.000
                                 0.000
                                 95.765
                                 95.765
                                 164.167
                                 497.630
                                 604.085
                                 402.890
                                 0.000
                                 1764.537
                            
                        
                    
                     The C2BMC acquisition strategy is consistent with the Agency's capability-based acquisition strategy that emphasizes testing, incremental development, evolutionary acquisition, and knowledge-based funding. Lockheed Martin Mission Systems was the C2BMC prime contractor via an Other Transaction Agreement contract vehicle, which ended 1st quarter FY 2012. A sole source C2BMC follow-on contract to Lockheed Martin for Spiral Development, Operation and Sustainment, and Testing was awarded 1st quarter FY 2012 for an ordering period of five years through 1st quarter FY 2017. Spiral 8.2 will be fielded in three separate increments.   Enhanced Homeland Defense (Spiral 8.2-1) will be fielded in FY 2018, fielding of EPAA Phase 3/EOR (Spiral 8.2-3) in FY 2019, and completion of system deployment with LRDR for Homeland Defense (Spiral 8.2-5) in FY 2021.  This incremental fielding required a modification to the base contract increasing the ceiling by $870 million and adding an additional five-year ordering period to extend the contract through first quarter FY 2022.  Major team members to Lockheed are Northrop-Grumman, Boeing, Raytheon, and General Dynamics. They are charged with the development, testing, fielding, training, operations and sustainment, and cyber ops support of the C2BMC system. They perform development and testing of C2BMC products in Huntsville, AL; and Colorado Springs, CO; and provide worldwide on-site operations and maintenance support. Additionally, the Defense Information Systems Agency (DISA) supports C2BMC worldwide long-haul communications. C2BMC Program Office government, Federally Funded Research and Development Center/University Affiliated Research Center (FFRDC/UARC), and Contract Support Services (CSS) personnel are also fully integrated as part of the Prime contractor`s team to function in an Integrated Product Team environment.
                     N/A
                
                 
                     N/A
                     
                         
                             Product Development
                             N/A
                             
                                 
                                     Operations Engineering - Indirect Support
                                     MIPR
                                     DISA DECC/DISA TECC
                                     Various
                                     
                                         36.173
                                         
                                             6.890
                                             2016-10
                                        
                                         
                                             4.177
                                             2017-10
                                        
                                         
                                             5.229
                                        
                                         
                                             5.229
                                             2018-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Operations Engineering - Operations Engineering - Unit Personnel, Control System Improvement Sustaining Support
                                     MIPR
                                     Army, Navy, Air Force
                                     Various
                                     
                                         0.000
                                         
                                             0.912
                                             2016-10
                                        
                                         
                                             7.081
                                             2017-10
                                        
                                         
                                             5.274
                                        
                                         
                                             5.274
                                             2018-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Operations Engineering - Operations Engineering Training Support
                                     SS
                                     CPAF
                                     Northrup Grumman
                                     Boeing Huntsville, AL
                                     
                                         0.000
                                         
                                             1.747
                                             2016-11
                                        
                                         
                                             1.869
                                             2017-11
                                        
                                         
                                             1.959
                                        
                                         
                                             1.959
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Operations Engineering - Teleport Sustainment
                                     MIPR
                                     Various
                                     Various
                                     
                                         7.505
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         7.505
                                         7.505
                                    
                                
                                 
                                     Operations Engineering - Unit Personnel,  Control System Improvement Sustaining Support
                                     SS
                                     CPFF
                                     Lockheed Martin Team
                                     Huntsville, AL
                                     
                                         272.226
                                         
                                             76.993
                                             2016-12
                                        
                                         
                                             69.652
                                             2017-12
                                        
                                         
                                             82.758
                                        
                                         
                                             82.758
                                             2018-12
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Concurrent Test, Training, and Operations (CTTO) - CTTO/Training Enhancements
                                     MIPR
                                     Aviation and Missile Research Development and Engineering Center
                                     Various
                                     
                                         0.000
                                         
                                             8.238
                                             2016-12
                                        
                                         
                                             7.081
                                             2017-12
                                        
                                         
                                             4.530
                                        
                                         
                                             4.530
                                             2018-12
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Concurrent Test, Training, and Operations (CTTO) - Concurrent Test, Training And Operations
                                     SS
                                     CPAF
                                     Northrop Grumman
                                     Boeing
                                     
                                         4.610
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         4.610
                                         4.610
                                    
                                
                                 
                                     Concurrent Test, Training, and Operations (CTTO) - Concurrent Test, Training, and Operations
                                     SS
                                     FPAF
                                     COLSA ARC
                                     Huntsville, AL
                                     
                                         3.833
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         3.833
                                         3.833
                                    
                                
                                 
                                     Concurrent Test, Training, and Operations (CTTO) - Training Enhancements
                                     SS
                                     CPIF
                                     Lockheed Martin Team
                                     Huntsville, Al, Colorado Springs, CO
                                     
                                         72.757
                                         
                                             16.543
                                             2016-12
                                        
                                         
                                             13.580
                                             2017-12
                                        
                                         
                                             13.160
                                        
                                         
                                             13.160
                                             2018-12
                                        
                                         Continuing
                                         Continuing
                                         Continuing
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                             N/A
                        
                         
                             Test and Evaluation
                             N/A
                        
                         
                             Management Services
                             N/A
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                             MX01 Command & Control, Battle Management, Communications (C2BMC) Development Support
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                 MD40
                 Program-Wide Support
                 0
                 
                     88.059
                     18.135
                     18.782
                     21.118
                     21.118
                     22.195
                     22.071
                     22.868
                     23.117
                     Continuing
                     Continuing
                
                 
                     
                         0
                         0
                         0
                         0
                         0
                         0
                         0
                         0
                    
                     Program Wide Support reflects proportional changes as a result of budget changes to the Ballistic Missile Defense Command and Control, Battle Management & Communication program element. Funding in the All Prior Years column represents a summary of Prior Years Total Costs for active contracts, Military Interdepartmental Purchase Requests on the R-3.
                     PWS contains non-headquarters management costs in support of MDA functions and activities across the entire BMDS.  It Includes Government Civilians and Contract Support Services.  This provides integrity and oversight of the BMDS as well as supports MDA in the development and evaluation of technologies that will respond to the changing threat. Additionally, PWS includes Global Deployment personnel and support performing deployment site preparation and activation, and provides facility capabilities for MDA Executing Agent locations.  Other MDA-wide costs include:  physical and technical security; civilian drug testing; audit readiness; the Science, Technology, Engineering, and Mathematics (STEM) program; legal services and settlements; travel and agency training; office, equipment, vehicle, and warehouse leases; utilities and base operations; data and unified communications support; supplies and maintenance; materiel and readiness and central property management of equipment; and similar operating expenses. PWS is allocated on a pro-rata basis and therefore, fluctuates by year based on the adjusted RDT&E profile (which excludes: 0305103C Cyber Security Initiative, 0603274C Special Programs, 0603913C Israeli Cooperative Program and 0901598C Management Headquarters).
                     
                         
                             Program Wide Support
                             N/A
                             
                                 
                                     18.135
                                     0
                                
                            
                             
                                 
                                     18.782
                                     0
                                     N/A
                                
                                 
                                     21.118
                                     0
                                
                                 
                                     21.118
                                     0
                                     N/A
                                
                                 N/A
                            
                        
                    
                     N/A
                     N/A
                
                 
                     N/A
                     
                         
                             Support
                             N/A
                             
                                 
                                     Program Wide Support - Agency Operations Management
                                     Allot
                                     Various
                                     Multi: AL, CA, CO, VA
                                     
                                         3.579
                                         
                                             0.086
                                        
                                         
                                             0.376
                                             2018-07
                                        
                                         
                                             0.323
                                        
                                         
                                             0.323
                                             2019-07
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Program Wide Support - Agency Operations and Support Other Agency Services (MIPRs)
                                     MIPR
                                     Various
                                     Multi: AK/AL/CA/CO/HI/MD/VA/NJ/NY/OCONUS
                                     
                                         3.111
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.015
                                         3.126
                                         0.000
                                    
                                
                                 
                                     Program Wide Support - Agency Operations and Support Services
                                     C
                                     CPFF
                                     Various
                                     Multi: AK, AL, CA, CO, HI, VA
                                     
                                         2.947
                                         
                                             1.019
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             3.786
                                        
                                         
                                             3.786
                                             2019-01
                                        
                                         Continuing
                                         Continuing
                                         Continuing
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